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Introduction 
The CalVet Strategic Plan describes the principle goal for each division within the Department, 
along with a summary of the supporting strategies for achieving those goals.  To further detail the 
goals and strategies, this CDVA Business Plan specifies in greater detail each Division's 
objectives, plans of action, and timelines for implementing those strategies.  The CDVA Strategic 
Plan and Business Plan contain all the necessary information regarding strategic planning and 
implementation for all Divisions—there will be no individual strategic plans at the divisional or 
Home level.  

This section lists the principle strategic goal, detailed descriptions of the strategies and objectives, 
and timelines for reaching the goals for each of the core CalVet Divisions: Veterans Services, 
Veterans Homes, and Farm and Home Loans, along with the Administration and Support 
Divisions. 

Strategic Goals 
This section describes the primary goal for each of the CDVA programmatic divisions, along with 
a summary of the strategies for reaching the goal. See Plans of Action on page 8 for detailed 
descriptions and timelines for obtaining the objectives. 

Services for Veterans 

Veterans Services Division 
Primary goal: 

Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 

Strategies and timelines: 

Strategy Timeline 

Advocate for veteran benefits, promote participation by veterans in obtaining their 
benefits, and promote coordinated efforts by various veteran organizations. 

July 2011 
January 2016 

Provide high quality veteran claims representation. March 2011 
July 2012 

Improve processes related to county veteran services office operations.  January 2011 
June 2012 

Increase the number of Veterans Courts statewide. July 2015 

Become a national model for State Veteran Cemetery operations. July 2011/2012 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 
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Women and Minority Veterans Affairs 
Strategies and timelines: 

Strategy Timeline 

Expand outreach activities to veterans specifically focusing on women and minority 
veterans. 

March 2011 

Develop and conduct appropriate advocacy activities that will target women and 
minority veterans. 

February 2011 

Educate women and minority veterans regarding earned benefits and available 
services. 

March 2011 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 

Native American Veterans Affairs 
Strategies and timelines: 

Strategy Timeline 

Foster collaboration and improved communication with Native Americans. September 2014 

Expand outreach activities to Native American veterans, their families, and 
dependents. 

2015 

Enhance leadership role to advocate for and provide benefits for Native American 
veterans. 

2012 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 
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Long Term Care for Veterans 

Veterans Homes Division 
Primary goal: 

Achieve a Centers for Medicare and Medicaid Services (CMS) Five-Star quality rating by 2014 for 
all Veterans Homes, and improve current rating by at least one level by 2011. 

Strategies and timelines: 

Strategy Timeline 

Policy Alignment: Develop and align policies into a system that will facilitate 
Five-Star quality health care. Develop an audit program to validate policy 
compliance. 

July 2013 

Process Alignment: Redesign and standardize processes to maximize 
efficiency and effectiveness and to meet regulatory, safety and pay-for-
performance standards and to ensure value and resident satisfaction. 

December 2013 

Program Development: Maintain high service standards through new 
program development and ongoing modification of existing programs in order 
to keep pace with the changes in health care knowledge, practices and 
regulations. 

July 2013 

Best Practice Alignment: Apply best practices and then validate their use, 
effectiveness and value through quality measurements and multidisciplinary 
peer review. Assess practice changes and technology applications to ensure 
that anticipated benefits in patient care are realized. 

June 2011 

Clinical-Reimbursement Cycle Alignment: Standardize reimbursement 
processes (charges, coding, billing, denial follow-up, electronic processes, 
reporting, analysis, etc). Capture appropriate reimbursements. Validate 
electronic processes. Maximize programs and outside medical contracts for 
value and benefits to residents. 

January 2015 

Staffing and Productivity Analysis: Define staffing, productivity and 
patient/resident acuity standards. Develop audit controls to ensure that 
employees and departments meet the standards. 

October 2010 

Standardize Education: Develop standards for education content, delivery 
and learning. Validate the results by testing and by performance and 
documentation review to ensure residents receive the highest quality of care. 

January 2013 

Information Integrity: Develop audit controls to ensure that essential 
system-wide information is accurate, verifiable, meaningful and appropriately 
accessible and helps to improve the quality of care and to achieve the Five-
Stars CMS rating. 

June 2012 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 
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Housing for Veterans 

Farm and Home Division 
Primary goal: 

Achieve a AAA bond rating from two of the rating agencies by 2014 for Division’s General 
Obligation bonds and improve current rating by at least one level by 2011. 

Strategies and timelines: 

Strategy Timeline 

Increase overall market share in area of veteran loans. January 2011 
June 2011/12/13 

Manage the program in a fiscally responsible manner. December 2011 
Spring 2012 
Winter 2014 

Improve overall customer and support services. April/December 2011 
Spring/Summer 2013 
Winter 2014 

Improve staff effectiveness. 2011 

 

Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 

 

Administration and Support 

The divisions providing administration and support for CDVA’s programs include the Legislation 
and Communications Division, the Legal Division, and the Administrative Services Division. The 
strategies of these Divisions focus on the support of CDVA reaching the three programmatic 
Divisions’ strategic goals. 

The specific strategies for each of the divisions within these administration and support areas are 
detailed in the following sections: 

 Legislation and Communications Division 

 Administrative Services Division 

o Capital Assets and Facilities Management 

o Financial Services Division 

o Information Services Division 

o Human Resources Division 
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Legislation and Communications Division 
The Legislation and Communications Division provides direction, advice and guidance for the 
three programmatic divisions when dealing with the media, the legislature, and significant 
stakeholder groups.  The Division will advocate for and represent the department’s programmatic 
divisions in legislative hearings and or during interviews with the media or when planning for one 
of the organization's major events such as statewide conferences. 

Strategies and timelines: 

Strategy Timeline 

Legislation: Ensure the policy objectives of the department are met through 
legislative action by providing exceptional advice, guidance and advocacy when 
developing legislative proposals and responding to legislative inquiries. 

Ongoing 

Communications: Tell the story of the department and its role in the delivery of 
services and advocacy for those services to veterans in California by providing 
advice, guidance and advocacy when developing media and outreach strategies for 
programs and divisions. 

Ongoing 

Communications: Develop and implement a dynamic web presence for the 
department that will attract readers and capitalize on new technologies. 

Ongoing 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 

Capital Assets and Facilities Management 
The Capital Assets, Facilities Management, Maintenance and Construction Unit is responsible for 
the planning, funding, monitoring, and maintenance of the Department’s major capital assets. The 
unit’s primary responsibilities include capital development, facilities project oversight, facility 
master planning, direct construction, and deferred maintenance activities at each of the 
Department’s facilities located throughout the state. 

Strategies and timelines: 

Strategy Timeline 

Provide exceptional customer service that enables the programs to attain their 
goals. Assist Veterans Homes Division in attaining/maintaining a five star rating. 

December 2011 
March 2012 

Expand the use of the USDVA Cemetery Grant Program that will assist the 
Veterans Services Division in attain their goals. 

February 2010 
September 2011 
Early 2014 

Fully utilize the USDVA Construction Grant Program for the construction or 
renovation of the States Veterans Homes 

July 2011 

Increase the use of “Green” or energy efficient technologies within CDVA owned 
facilities. 

June 2011 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 
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Financial Services Division 
The Financial Services Division provides fiscal support to CDVA’s programmatic divisions.  

The Division is comprised of six support functions:  The Budget Office, Veterans Home 
Accounting, Headquarters/Farm & Home Accounting, Contracts, Procurement, and Cost 
Accounting/Forecasting.   

 The Budget Office is responsible for all budgetary tasks related to the development and 
implementation of the department’s annual budget. 

 The Veterans Home Accounting Office is responsible for providing support to the Veterans 
Homes staff and the veterans that reside at the homes.   

 Headquarters/Farm and Home Accounting provides support to headquarters and Farm and 
Home staff as well as the veterans that utilize the CalVet Home Loan program and Veterans 
Benefits and Services.   

 The Contracts and Procurement Offices are responsible for the execution of various medical 
services contracts that are utilized by the residents that reside at the veteran homes while also 
negotiating and developing various commodity and service contracts.   

 Cost Accounting and Forecasting provides management with statistical information on 
historical trends; cost projections to operate the homes and deliver care to the veterans; and 
forecasts all fiscal aspects of revenues, reimbursements, expenditures, and costs by function 
and level of care. 

Strategy Timeline 

Provide exceptional customer service that enables the programs to attain their 
goals. Assist veterans homes in attaining/maintaining a 5-Star Rating. 

June 2012 

Assist Veteran Homes and CDVA programs in the efforts to increase revenues 
and reimbursements. 

January 2011 and 
ongoing 

Provide efficient service that enables HQ programs and the Veterans Homes to 
meet their goals of providing quality services and care to the veterans and their 
families that utilize CDVA’s services.  

June 2012 and 
ongoing 

Provide efficient financial services that enable the programs to attain their goals.  July 2014/15 

Provide exceptional customer service that enables the programs to attain their 
goals.  

June 2011 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 
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Information Services Division 
This Division is responsible for the planning, coordination, implementation, and operation of data 
processing facilities, systems and services department-wide. Staff develops new automated 
systems and provides maintenance or enhancements to existing software and equipment. Emphasis 
is given to the application of data processing efficiencies to the Department’s work processes.  

Strategies and timelines: 

Strategy Timeline 

Optimize operational efficiencies to better support programs. July 2011 

Strengthen security to better protect CDVA confidential and sensitive 
information. 

February/March 2011 
October 2012 
January 2013 

Implement Enterprise Architecture August 2013 

Leverage technology to improve program efficiency. October 2012 
September 2013 

Promote extensive use of project management skill sets. July 2014 
June 2015 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 

Human Resources Division 
The Human Resources Division plans and administers the Department’s personnel management, 
labor relations, examinations, recruitment, payroll, benefits, worker’s compensation, training, 
health and safety, and employee recognition programs.  The Human Resources Division also 
develops and issues policy and procedural guidelines to departmental employees and a wide 
variety of personnel program issues. 

Strategies and timelines: 

The following table describes the strategies necessary to support CDVA's strategic goals. 

Strategy Timeline 

Expand training opportunities to encourage upward mobility and mentor staff in 
support of the Department’s program areas and Veterans Homes. 

June 2014 

Develop and maintain a workforce plan that is aligned with the Department’s 
strategic direction. 

June 2013 

Utilize advancing technology to more effectively deliver Human Resources 
practices in support of the Department’s program areas and Veterans Homes. 

June 2013,  
March 2014, 
Ongoing 

 
Each strategy has one or more objectives, which describe how the strategy will be executed. Each 
objective has a plan of action, which details the specific steps required along with timelines for 
each of those steps. See Plans of Action on page 8. 
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Plans of Action 
This section lists each division's plan of action for every objective along with timelines for the 
plans.  

 Veterans Services Division 

o Women and Minority Veterans Affairs 

o Native American Veterans Affairs 

 Veterans Homes Division 

 Farm and Home Loan Division 

 Administration and Support Divisions 

o Legislation and Communications Division 

o Administrative Services Division 

 Capital Assets and Facilities Management 

 Financial Services Division 

 Information Services Division 

 Human Resources Division 
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2010/2011 – 2014/2015 
 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal:  Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014.   
  
Strategy:  Advocate for veteran benefits, promote participation by veterans in obtaining their 
benefits, and promote coordinated efforts by various veteran organizations. 
  
Objective Statement: Creation of application for veterans for I-phone and other handheld and desk 
top computers whereby the veteran or interested party can easily obtain information on veteran 
benefits and how to access them. 
Projected Date for Completing Objective: July 1, 2011 

How will success/completion be determined (what are the metrics)?   Success will be 
determined by the progress made in creating the application and uploading the information.  A July 
1, 2011 date for launch is projected. 
 
 
Plan of Action Timeline
 Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

  

 

 

Initial meeting with IT held in July 2010 for feasibility and start of project July 2010 X 

Follow up meeting with IT and introduction as project into the Architectural 
Engineering process to be prioritized for start.  

August 2010  

Project prioritized and date for start determined October 2010  

Project start  December 
2010 

 

Information uploaded into app February 
2011 

 

Launch of project with proper media and public advertisement July 2011  

   

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 

 

 

 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal:  Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 
 
Strategy:  Advocate for veteran benefits, promote participation by veterans in obtaining their 
benefits, and promote coordinated efforts by various veteran organizations. 
  
Objective Statement:  Department of Motor Vehicles collaboration to outreach to all 2 million 
veterans. The have recently signed an MOU with DMV to have them place a line on all drivers 
license and ID card applications asking if the applicant served in the military.  DMV will share this 
very fresh contact information with CDVA electronically. CDVA projects that this will give us the 
contact information and name of close to 20,000 veterans a month and all veterans in California 
with in 5 years.  
Projected Date for Completing Objective: On-going with a start date no later than July 2011 

How will success/completion be determined (what are the metrics)? Success will be 
determined by the number of names and addresses we receive from DMV.  The effectiveness of 
CDVA’s outreach will be determined by how many veterans we get into the CVCS system and 
ultimately how many veterans we connect to benefits they do not now know about.  This will be 
measured by the participation rate currently at 13.29%. 
 
 
Plan of Action Timeline
 Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Receive information from DMV November 
2010 

(hopefully) 

 

Hire AGPA for data management  September 
2010 

 

Formulate IT plan through the AE process to process DMV information and 
contact the veteran 

September 
2010 

 

Mailer designed and produced to mail out to DMV identified veterans October 2010  

Contract procured with DVBE to do the outreach mailing November 
2010 

 

Receive information from veterans and put into CVCS for continued referral 
and outreach 

January 2011  

Data base built up with all 2,000,000 veterans in it for outreach purposes July1, 2015  

   

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 



Veterans Services Division 
 
Division: Veterans Services 
 
Strategic Goal One: Provide high quality advocacy and services for all California Veterans and to 
increase the percentage of veterans in California who receive USDVA compensation and benefits 
to at least the national average by 2014. 
 
Strategy: Advocate for veteran benefits, promote participation by veterans in obtaining their 
benefits, and promote coordinated efforts by various veteran organizations. 
 
Objective Statement:  
Operation Welcome Home. Effectively reach all veteran populations, with an emphasis on the 
30,000 OEF/OIF veterans returning to California each year with new outreach and documentation 
systems, and establish an ongoing communication using technology through the Cal Vet Corps 
initiative. 
 
Projected Date for Completing Objective: On-going 

How will success/completion be determined (what are the metrics)?  
Number of Reintegration forms received 
Number of Interviews conducted 
Number of Referrals made 
National Compensation and Pension rate standing 
 
 
Plan of Action Timeline
 Progress 
Continue Reintegration Form collection and input into CVCS On-going        X 

Generate weekly reports from CAL VET Corps  On-going X 
Secure Federal Funding to sustain CAL VET Corps EDD Jan 2011  
AmeriCorps placement sites established Aug 2010  
Collaborative Leads hired Aug 2010  
Referral Management Branch hired and in operation Sep 2010  
Call-center  operational Oct 2010  
AmeriCorps Troops Hired and Offices Procured Oct 2010  

AmeriCorps Troops trained Oct 2010  

Collaborative Web Application Completed Jan 2011  

 
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 



Veterans Services Division 
 
Division: Veterans Services 
 
Strategic Goal One: Provide high quality advocacy and services for all California Veterans and to 
increase the percentage of veterans in California who receive USDVA compensation and benefits 
to at least the national average by 2014. 
 
Strategy: Advocate for veteran benefits, promote participation by veterans in obtaining their 
benefits, and promote coordinated efforts by various veteran organizations. 
 
Objective Statement: Department of Motor Vehicles Outreach to Veterans. DMV Veterans 
information taken from Drivers Licenses and Identification Applications shared with CDVA for 
outreach to the two million veterans in the state.  
 
 
Projected Date for Completing Objective: January 2016 

How will success/completion be determined (what are the metrics)?  
Based on monthly data received from DMV, mailers will be sent out to veterans with Reintegration 
Form with Business Reply Mail back. 
 
Metric will be number of mailers sent out versus number returned. 
The second Metric will be referrals made to CVSO’s and VA. 
 
 
 
 
 
 
 
Plan of Action Timeline
 Progress 
Hired Data Manager AGP Sep 2010  

Formulate Working Group to plan DMV outreach process and formulate 
mailer. 

Sept 2010  

Formalize Format of Vet data from DMV Oct 2010  
Award Contract for DMV Mailer Nov 2010  
Receive DMV Mailers back and place into CVCS (20,000 per month 
estimated) 

July 2011  

   
   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Memorandum of Understanding signed July 2010 

 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal: Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 
 
Strategy: Advocate for veteran benefits, promote participation by veterans in obtaining their 
benefits, and promote coordinated efforts by various veteran organizations. 
  
Objective Statement: Migrate Troops to College activities to CDVA from the CSU agency.  Work 
with Bucky Petersen and the CSU management to migrate educational benefit activities performed 
by Troops to College to CVDA Vet Services department.  Create an unofficial department within Vet 
Services comprised of Title 38, OJT/Apprenticeship and Troops to College that will give veterans 
one stop shopping when it comes to educational needs, questions and assistance.  CDVA will be 
the focal point of all veteran educational activities instead of having several agencies responsible for 
this very important benefit.  CDVA wants to create a environment where enrollment is increased, 
retention is increased and graduation rates are increased.  Data and benchmarks will established 
when the move is made.  
Projected Date for Completing Objective: July 1, 2011 

How will success/completion be determined (what are the metrics)? CDVA will have 
administrative and financial control of this program.  Measurable goals will be established once the 
move is complete.  These quantifiable goals will include increases in enrollment, retention, 
graduation and employment rates.   
 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Initial meeting with Troops to College and CDVA stakeholders 07-01-2010 

 

x 

Decision made to start migration by both agencies 11-01-2010  

Transfer of personnel and administrative duties 02-01-2011  

Begin operation as Troops to College at CDVA 07-01-2011  

   

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 

 

 

 

 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
Goal:  Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 
 
Strategy: Advocate for veteran benefits, promote participation by veterans in obtaining their 
benefits, and promote coordinated efforts by various veteran organizations. 
 
Objective Statement: Creation and proliferation of Veteran Courts in California modeled after the 
Orange County and Santa Clara models.  Decrease the number of veterans remanded to 
incarceration and instead get them into VA and other non-jail treatment facilities while helping them 
participate in the VA benefit system. 
Projected Date for Completing Objective: On-going 

How will success/completion be determined (what are the metrics)?  Vet Services projects that 
in  2010-11 LA, Alameda, Lake, San Bernardino and San Diego County will establish Vet Courts 
with the help of CDVA, Vet Services Division.  
 
 
Plan of Action Timeline
 Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Establish targeted counties to concentrate effort and resources to aid in 
establishing Vet Courts. 

08-01-2010 

 

X 

Meet with LA County Vet Court Initiative Group 08-30-2010  

Meet with San Bernardino County Vet Court Group 09-30-2010  

Meet with Alameda County Vet Court Group 10-30-2010  

Meet with Lake County Vet Court Group 11-30-2010  

Hold a Vet Court Conference at CDVA HQ’s for entire State 02-01-2011  

Have LA, San Diego & San Bernardino Vet Courts established  07-01-2011  

Alameda & Lake County Vet Courts established 12-31-2011  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 

 

 

 

 
 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal:  Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 
 
Strategy:  Improve processes related to County Veteran Service Office Operations.   
  
Objective Statement: CDVA and DMV will agree to have the Vet Plate application process 
automated so that the Vet Plate can be purchased on line thus improving access and sales of these 
plates. 
Projected Date for Completing Objective: January 2011 

How will success/completion be determined (what are the metrics)? This will be determined by 
observing the vet plate on the website and then tracking sales of the plates.  We currently have 
approximately 25,000 vet plates on the road currently.  We look for a 15% increase in sales when 
the automated process kicks in. 
 
 
Plan of Action Timeline
 Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

  

 

 

Agreement with DMV to put the Vet Plate purchasing process on line. September 
2010 

 

Tracking Vet Plate sales Ongoing X 

New advertising pieces developed and distributed via hardcopy and on line 
advertising the new on-line access to Vet Plates 

January 2011  

Develop new design of Veteran Plates for increased sales July 2012  

   

   

   

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 

 

 

 

 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal:  Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 
 
Strategy: Provide high quality veteran claims representation. 
 
Objective Statement: Implement the SAIS system in all 56 CVSO offices in the state 
Projected Date for Completing Objective: July 2012 

How will success/completion be determined (what are the metrics)?  The success of this 
initiative will be initially measured by the number of offices converted to the SAIS system.  The 
follow up goals will be measured by the improvement in the number and quality of the claims 
processed by the CSVO vet reps.  This system will give CDVA the ability look into all offices and 
actually rate and grade the efficiency and effectiveness of each vet rep.  A grading system will be 
developed and made public to let each vet rep and CVSO know how they are rated as to their 
quality and quantity of claims filed.  This system will also create a paperless environment for 
reporting subvention information and lead to a paperless claim filing process when the VA goes to 
paperless filing.  Auditing of CVSO’s can be done from this office, thus avoiding costly travel. 
 
Plan of Action Timeline          Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed
? 

SAIS approved by OCIO May 2010 X 

MOU signed with Panoramic Software for implementation  May 2010 X 

Budget approved by conference committee to fund SAIS June 2010 X 

Budget passed with SAIS funding  Oct 2010 X 

Conversion Plan meeting and schedule developed with Panoramic July 2010  

Conversion of offices started Sept 2010  

`Payments distributed to CVSO’s for Vet Pro software Oct 2010  

Centralize auditing performed from this office instead of onsite visits January 2011  

Analysis of vet reps performance and feedback February 2011  

Purchase and deployment of scanning devices for paperless claim 
processing 

July 1, 2011  

Paperless claim filing (depending on VA implementation) July 1, 2012  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 

 

 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal: Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 
 
Strategy:  Provide high quality veteran claims representation. 
  
Objective Statement: The objective is to create and manage a VET REP academy at CDVA.  This 
academy will train new vet reps and new CVSO’s in the claim filing and processing activities.  This 
academy will also provide a connection to Operation Welcome Home (OWH) and the SAIS 
computer and information management system.  CDVA will oversee this operation and have at 
least two academies a year, one if No Cal and the other in So Cal.  Top CVSO’s, Norm Gillette, 
CVSO staff and VA experts will be the instructors.  We will also include VSO’s in the process to 
create a better connection between the CVSO and VSO community.  
Projected Date for Completing Objective: March 2011 

How will success/completion be determined (what are the metrics)? The success will 
determined initially by having the first class and then using the SAIS information to track the 
effectiveness of the CVSO’s who have been through the course in the areas of number of ready to 
rate claims filed, the success of those claims and the amounts of compensation dollars received by 
the veterans. 
 
 
Plan of Action Timeline
 Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Create an formulation and action committee to include CSVO and CDVA 
leadership to create the structure of this academy 

Sept 2010  

Request and process NCB contract to fund this process Sept 2010  

Develop MOU with CVSO’s to agree to this process Sept 2010  

Let contract to fund this process Oct 2010  

Conduct first Vet Rep academy class at CDVA January 2011  

   

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 

 

 

 

 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal:  Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 
 
Strategy:  Improve Statewide DVBE operations and participation. 
  
Objective Statement: Increase the number of certified DVBE’s in the state and increase state 
government contracting with DVBE’s. 
Projected Date for Completing Objective: On-going 

How will success/completion be determined (what are the metrics)? The number of certified 
DVBE’s and the yearly contract participation numbers reported by agencies. 
 
Plan of Action Timeline
 Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Continue the on-going efforts of the CDVA DVBE Outreach and Education 
Coordinator’s by creating inter-agency synergy, effectively utilizing our 
dwindling resources, and getting the DVBE message out by: 

 

 

 

Actively promoting greater use of the DVBE contracting “Option” which allows 
state agencies to purchase directly from DVBE’s. 

On-going  

Attending numerous (over 30 last FY) DVBE, Small Business and veteran 
forums to get the word out about how to become a certified DVBE and then 
how to do business with California state government. 

    On-going  

Working with state agency DVBE Advocates by hosting (on the CDVA 
website) the Advocates Toolkit filled with successful advocates’ best 
practices, very useful vendor forms, and contracting information. This is a 
tremendous resource for new and seasoned Advocates. CDVA also hosts the 
monthly Advocate’s meeting. 

 

On-going 

 

Actively working the “Are you a Disabled Veteran Business Owner?” list that 
will be generated through various DMV forms.  

List available 
July 2011 

 

Attending the large-scale (Over 3300 people attended last FY) Governor 
sponsored regional Collaboration Conferences. There are five conferences 
statewide. 

On-going  

Energizing and guiding the CDVA DVBE Advisory Council to become a more 
active player in the DVBE community. 

On-going  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
In FY 2008-09, more than $189 million was awarded to DVBE firms for an overall contracting participation 
rate of 2.96 percent. This is the highest level of DVBE participation ever reported. Although the State did not 
meet the 3 percent DVBE participation goal, it increased participation by 0.57 percentage points above the 
2.39 percentage points achieved in FY 2007-08. NOTE: CDVA’s DVBE participation in FY 2008-09 was 
7.70% Currently there are 1287 certified DVBE’s in the state. 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal:  Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014.   
 
Strategy:  Become the national model for State Veteran Cemetery Operations. 
  
Objective Statement: Obtain private sector funding then build and operate the new state veteran 
Central Coast Cemetery (CCC) at Monterey. Facilitate the private funding to start the construction 
of the CCC.  Then operate this new cemetery to provide burial services at this beautiful location. 
Projected Date for Completing Objective: July 2011 

How will success/completion be determined (what are the metrics)? The metric on this project 
will be measured by the amount of funding that can be generated by the local governments to fund 
the endowment account to assure that the operation of this CCC will not be at tax payer expense. 
 
 
Plan of Action Timeline
 Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Grant submitted to fund the construction and opening of this CCC April 2010 

 

X 

Meeting with the CCC community to facilitate funding of endowment account 
for operation 

Ongoing X 

Start CCC design and plan production  January 2011  

Start construction of CCC July 2011  

Opening of CCC July 2012  

Operation and oversight of CCC Ongoing after 
July 2012 

 

   

   

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 

 

 

 

 
 



California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Veterans Services 
 
Goal:  Provide high quality advocacy and services for all California Veterans and to increase the 
percentage of veterans in California who receive USDVA compensation and benefits to at least the 
national average by 2014. 
 
Strategy: Become a national model for State Veteran Cemetery Operations.  
  
Objective Statement: Veteran Service Division under the leadership of Steve Jorgensen will take 
over the operation and maintenance of the Yountville Cemetery and bring this cemetery up to VA 
standards using grant money from the VA.  
Projected Date for Completing Objective: July 1, 2012 

How will success/completion be determined (what are the metrics)? The success of this 
operation will be gauged by the amount of federal funding we receive and the follow up audit that 
we will be subjected to after the funding is received and the improvement made to this neglected 
cemetery.   
 
 
Plan of Action Timeline
 Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

  

 

 

MOU between Vet Services and the Yountville Home June 2010 X 

Federal grant application submitted to the VA Cemetery Agency June 2010 X 

Audit of the Cemetery by the USDVA July 2010 X 

Results of the audit received and action plan developed  September 
2010 

 

Federal funds received for the upgrades needed and action plan 
implemented 

October 2010  

Work started on the Yountville Cemetery to bring up to standards January 2011  

Work completed on the upgrade for Yountville Cemetery July 2012  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Women and Minority Veteran Affairs 
 
Strategy:  Expand outreach activities to veterans specifically focusing on women and minority veterans  
 
Objective Statement:  Various activities will be developed and conducted to reach out to women and 
minority veterans.  
Projected Date for Completing Objective: Ongoing 

How will success/completion be determined (what are the metrics)?  Report on the number of 
veterans contacted, integration forms filled out and percent increase in women and minority contacts in 
database. 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Establish a communications plan that includes indicators for determining the 
effectiveness of all outreach activities and where to focus outreach efforts 

Sept 2010  

Assess and report on the success of targeted outreach effort to Hispanic 
veterans in LA Basin (Santa Fe Communications) 

Oct 31, 2010  

Develop a plan to deploy additional pilot projects to target various minority 
veteran groups modeling from the lessons learned from Santa Fe contract 
targeting Hispanics;  

January 2011  

Develop a plan to conduct outreach with organizations not traditionally 
thought of as veteran organizations.  Potential additional target audiences: 
African American Churches; Ethnic Chambers of Commerce 

March 2011  

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
 
 
 
 
 
 
 
 
 



California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Women and Minority Veteran Affairs 
 
Strategy:  Develop and conduct appropriate advocacy activities that will target women and 
minority veterans   
 
 
Objective Statement: Advocacy opportunities will be identified and pursued that target the interests of 
women and minority veterans. 
Projected Date for Completing Objective:  

How will success/completion be determined (what are the metrics)?  Track number of corporations 
with formal partnerships and percent increase over prior year.   
 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Develop a report on women and minority veteran needs utilizing OWH and 
the Department’s Veterans Needs Assessment, as well as other sources, to 
focus California’s policy making for the future. 

Nov 2010  

Establish and expand partnerships with corporations, organizations, 
commissions and other agencies to address identified needs of women and 
minority veterans (ie DeVry University, Talbots Stores, PG&E) 

Feb 2011  

Partner with Commission on the Status of Women, service provider, VSOs 
and VA representatives in determining the need for state and federal  
legislation that would benefit women veterans 

December 
2010 

 

Revise Strategic Plan Objectives based upon the prior action items Jan 2011  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
   
 
 
 
 
 



California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Women and Minority Veteran Affairs 
 
Strategy:  Educate women and minority veterans regarding earned benefits and available services  
 
 
Objective Statement:  Make educational presentations and develop educational programs that target the 
needs of women and minority veterans 
Projected Date for Completing Objective:  

How will success/completion be determined (what are the metrics)?  Track the number of veterans 
utilizing benefits, reflect the increase over prior year, number of MOU’s with regional collaboratives, 
number of forums held, track the number of veterans participating in forums and number of new 
reintegration forms generated as a result.  The goal is to have 5 formal MOUs by June 2011 
 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Host annual CalVet Women Veterans Conference Annual  

Assess and track benefit utilization by women and minority veterans and 
develop a plan to increase benefit utilization. 

Initial tracking 
by March 

2011 

 

Collaborate with regional coordinators of the 9 state wide collaboratives  to 
host quarterly forums for the dissemination of updated information on 
benefits and services  

2 per quarter 
starting 2nd 

qtr. 

 

   

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
 
 
 
 
 
 
 
 
 

 



California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Native American Veterans Affairs 
 
Strategy: Foster collaboration and improved communication with Native Americans. 
 
Objective Statement: Reach 25% of all Native American tribes in California 

Projected Date for Completing Objective: September 30, 2014 

How will success/completion be determined (what are the metrics)?  
 Number of Native American Veterans who complete the Reintegration Form 
 Publish the "California Drum Beat" newsletter bi-annually 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

Develop a database of Native American Veterans' contact information Ongoing  

    Set up a tool to sign in 7/30/10  

    Have a sign up date event 9/30/10  

    Develop form to count Native American Veterans 6/30/10  

    Ask for rosters of Native American Vet Organizations in the state Ongoing  

Create and distribute a "California Drum Beat" newsletter for Native Am. Vets 9/30/11  

    Research information for newsletter 2/1/11  

    Publish twice a year 9/30/10  

    Find image of a drum for the cover of the newsletter 8/30/10  

    Establish a committee to help with the publication bi-annually 7/30/10  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
 
 
 
 
 
 
 
 
 
 
 



California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Native American Veterans Affairs 
 
Strategy: Expand outreach activities to Native American veterans, their families, and dependents. 
 
Objective Statement: Establish relationships with all tribes in California by 2015 

Projected Date for Completing Objective: 2015 

How will success/completion be determined (what are the metrics)? 
Establish MOU's with 25% of all Indian Health Services, Urban Health Care Centers, and casinos. 
 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

Outreach as needed - Pow Wow 9/30/10  

Native Gatherings 12/30/10  

Outreach to three areas of California: 4/30/12  

    Northern 8/30/11  

    Central 8/30/12  

    Southern 8/30/13  

Facilitate communication between the VA hospitals and the Indian Health 
Services (IHS) and Urban Health Care Centers 

Ongoing  

    Contact Leadership at IHS to help identify Indian vets in clinics 12/30/10  

    Contact Urban Leadership 9/30/10  

    Contact VA Hospital Leadership 4/30/11  

Implement VHA/IHS collaborations to develop MOUs with IHS Area Offices 6/30/12  

    Meet with IHS Leadership 6/30/10  

    Meet with Leadership of Urban Health 6/30/10  

    Visit IHS and Urban Clinics 7/30/10  

    Visit VA Hospitals 8/30/10  

    Visit CDVA Homes 9/30/11  

Develop Partnerships with Casinos Ongoing  

    Contact all casinos in the state 9/30/10  

    Ask for donation for foundation to help outreach to Indian veterans 10/30/12  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
 
 
 
 
 



California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Native American Veterans Affairs 
 
Strategy: Enhance leadership role to advocate for and provide benefits for Native Americans. 
 
Objective Statement: Increase the percentage of Native American veterans in California who receive 
USDVA compensation and benefits to at least the California average by 2011-12, using 2010-11 as a 
baseline.  
Projected Date for Completing Objective: 2012 

How will success/completion be determined (what are the metrics)?  
 Increase in the percentage of Native American veterans in California who receive USDVA 

compensation and benefits to at least the California average by 2011-12, using 2010-11 as a 
baseline. 

 Number of reintegration forms completed, identifying the veteran as Native American 
 Establishing three TVR positions for CDVA. 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

Establish a group of volunteers who can help Native Americans with veterans 
benefits claims. 

Ongoing  

    Obtain funding for outreach 7/30/11  

    Secure three people from Americorps Volunteers 6/30/11  

    Find office space 12/30/10  

    Look into workstudy positions 9/30/10  

    Look into grants 10/10/10  

    Establish policies and procedures 10/30/11  

Establish a Tribal Veteran Representative (TVR) program for California 6/30/11  

    Set up volunteers at first 9/30/10  

    Find a Qualified Indian Vet 12/30/10  

    Find office space 6/30/10  

    Network with VSO and Ted 10/30/10  

    Attend VSO Conference 7/30/10  

    Attend VA Service Officer TRG 6/30/11  

    Attend Organization Meetings and Tribes 9/30/11  

    Find Funding   

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
 
 
 
 



California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Native American Veterans Affairs 
 
Strategy: Enhance leadership role to advocate for and provide benefits 
 
Objective Statement: Increase the benefits offered to fulfill California Native American Veterans' needs.  

Projected Date for Completing Objective: Ongoing 

How will success/completion be determined (what are the metrics)?  
 Increase in the number of benefits offered to Native American Veterans in California 
 Number of stories collected by the Warrior Project. 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

Evaluate the needs of California Native American Veterans, which addresses 
veterans' current and future needs: e.g., health, housing, employment, 
education, psychological, spiritual, mental health, family, etc. 

2012  

Evaluate whether USDVA will cover Traditional Healing methods more widely 
used by the Native American community 

2012  

Establish a California Native American Veterans Cemetery   

    Meet with Tribal members of the Yurok tribe 5/30/11  

    Meet with cemetery leadership CDVA and VA on grant procedures 6/30/11  

    Pick a site for the cemetery 9/30/11  

    Begin process for capital outlay planning 12/30/11  

Get California involved in the US Native Warrior Project to honor not only the 
individuals represented in the project but the native nations that supported 
them. 

6/30/11  

    Attend Indian Veterans Organization meetings to speak about this project 6/10/11  

    Visit all tribes in California 6/30/12  

    Visit Indian Organizations in California 7/30/10  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
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INDEX 

STRATEGIC PLANS OF ACTION 

FOR HOMES DIVISION INITIATIVES 
_______________________________________ 

 

Primary Goal 

The Homes Division will achieve a Centers for Medicare and Medicaid 
Services (CMS) Five-Star quality rating by 2014 for all Veterans Homes (for 
Homes with SNF / ICF), and improve current rating by at least one level by 
2011. 

 

 

1. Policy Alignment  

1.0 Policies and Processes 

 

2. Process Alignment 

2.0 MDS, RUGS and Coding 

2.1 Admissions 

2.2 e-Forms and e-processes for Ew-VHIS 

 

3. Program and Practice Development, Alignment and Validation 

3.0 Develop, Align and Validate Best Programs and Practices 

 

4. Clinical-Reimbursement Cycle 

4.0 Improve and Standardize Reimbursement Cycle Processes 

 

5. Staffing and Productivity 

5.0 Standardize Staffing and Productivity 

 

6. Education 

6.0 Align Content, Delivery and Validate Results 

 

7. Information Integrity  

7.0 Information Integrity and Value 

7.1 HIPAA 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
# 1.0 

Division: Veterans Homes 

Strategy: 

Policy Alignment: Develop and align policies into a system that will facilitate Five-Star quality health 
care. Develop an audit program to validate policy compliance. 
 
Owner: Carol Sindorf 
 
Objective Statement:  
1. Develop Homes-wide Policy Committee. 
2. Standardize the process all Homes utilize to convert policies from paper to an electronic format. 
3. Standardize and centralize the process all Homes use to development, review and approve policies. 
4. Develop an audit system that will verify policy compliance using peer review, automated processes 

and regular Home’s reporting. 
 
Projected Date for Completing Objective:      7-1-2013    

How will success/completion be determined (what are the metrics)? 
1. All Homes will utilize one process to develop, review and approve policies, which will be coordinated 

and managed through HQ. 
2. All Homes will utilize a standardized electronic format for policy development, review, change and 

compliance validation. 
3. Through policy committee review, Homes-to-HQ weekly reports and Policy Tech (PT) reports, 

compliance will be validated. 
 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed 

Each Home will detail their current policy process structure, by department. 09-2010  
Active Directory will be aligned Homes-wide, by department, then by 
position, for existing and new staff. 

12-2010  

Input all current policies into the PT electronic storage system. 07-2012  
All policies to be transitioned to the standardized format and content over 
time during regular policy review and revision. 

01-2013  

Audit and reporting process will be utilized to verify compliance.  07-2013  
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Previously: 
 Policy Tech software is in use by core policy group. 
 Homes Division added the Redding Administrator to chair the Homes Wide Policy Committee-started. 
 Policy format has been standardized—education and alignment continuing. 
 Defined Homes to HQ reporting requirements into policy. 
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Currently in process: 
 The policy committee charter, a policy for policies, standardizing general process flow and policy 

priorities are being developed, standardizing the electronic Outlook Active Directory—this will 
eventually allow full automation for policy review and approval. 

 Policy work still focuses on GLAVC and RCFE policies. In addition, the operations group is being 
utilized to facilitate processing policies Homes-wide. This process has allowed policies to be 
processed so that each Administrator can have the opportunity for input prior to final approval. 

 Continue to add educational / tutorial material to PT for reference for any staff. 
 
Future goals: 
 It is anticipated that the Homes will retain some independent policy process for up to two years. 
 ISD will have a PT link on all computers. 
 Policy review processes will be entirely automated in PT. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 

# 2.0 

Strategy: 

Process Alignment: Redesign and standardize MDS processes to maximize efficiency and effectiveness 
and to meet regulatory, safety, and pay-for-performance standards and to ensure value and resident 
satisfaction. 
 
Owner: Katrina Ferguson 
 
Objective Statement:   
Standardize the 1) MDS process, and 2) MDS coding in all Homes. 
 
Projected Date for Completing Objective: 12/2012    

How will success/completion be determined (what are the metrics)?  
 
1. All MDS participants will receive MDS training and pass a competency test. 
2. All MDS staff will be able to electronically submit data and pass supervisory oversight. 
3. QI/QM data comparatives will be monitored by the Best Practices Subcommittee. 
4. Billing and clinical staff will be cross trained and able to check each other’s processes. 
 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Complete
? 

Facilitate coding education and implement standardized coding processes. 10/2010  

Implement standardized process following transition from MDS 2.0 to 3.0 
and RUGS III to RUGS IV. Implement MDS competency testing. 

10/2011  

Achieve standardized MDS coding processes in all eight Homes and 
validate performance through regular peer review audits. Ensure that MDS 
processes are integrated with Ew-VHIS technology solutions.  

12/2012  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Organized BPSC subcommittee to help track, and standardize identified MDS coding variance. 
Organized EW MDS 3.0 training. 
Identified process and coding variances (all MDS sections). 
MDS 3.0 training has expanded to include involved service chiefs—still more training to follow. Complete 
MDS process standardization is dependant on the designation of additional MDS Nurses/Coordinators at 
Yountville and Barstow. Once these positions are in place all MDS Nurse/Coordinators at all Homes will 
require training on the new RAI, MDS 3.0, CATS and RUGS IV processes. Yountville has added two 
MDS nurses, but will need minimally three more before 3.0 implementation. Also, the Barstow Home is 
continuing to increase SNF census and only has one MDS nurse. She will not be able to maintain timely 
completion and submissions as the census increases and 3.0 is implemented. Currently the CMS timeline 
states 3.0 RAI process and RUGS IV implementation will be 10/2010. The CMS training and 
implementation timelines are on track for the MDS but the RUG IV implementation will not be 
implemented until 10/2011.   
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California Department of Veterans Affairs 

Business Plan 
Plan of Action Worksheet 

 

# 2.1 

Strategy: 

Process Alignment: Redesign and standardize admission’s processes to maximize efficiency and 
effectiveness and to meet regulatory standards and to ensure value and resident / customer satisfaction. 

Owner: Isa Baca 

 
Objective Statement:  
1. Develop and standardize a fair and efficient resident admission process and implement Homes-wide. 
2. Develop and implement standard manual and electronic admissions data audit reports. 
 
Projected Date for Completing Objective: December, 2012 

How will success/completion be determined (what are the metrics)? 
1. All Homes will utilize the same admission process. 
2. Employees working with admission process will demonstrate a thorough knowledge of the admissions 

process and pass an admissions competency test. 
3. A screening questionnaire will be developed to assess applicant’s satisfaction with the admissions 

process. 
 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed
? 

Develop admissions automated audit reports. 10-2010  
Develop automated application form. 12-2010  
Develop electronic scanning & filing capabilities at each home. 06-2011  
Develop employee tests to ensure consistent and validated admissions 
process in all eight homes. 

12-2012  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Developed admissions tracking database. 
Piloted use of database and implemented in all Homes. Working to improve consistency through training. 
Admissions staff training and performance validation will continue. The admissions tracking system needs 
further modification, which is pending ISD prioritization, and, as a result, the Homes are still maintaining 
dual admission tracking systems. 
The admissions team now meets monthly to review admission’s issues and for further training and 
performance validation. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
# 2.2 

Strategy: 

Process Alignment: Redesign and standardize forms processes to maximize efficiency and 
effectiveness and to meet regulatory, safety, and pay-for-performance standards and to ensure value and 
resident satisfaction. 
 
Owner: Katrina Ferguson 
 
Objective Statement:   
1. Develop and standardize the forms and the order of filing forms in all Homes. 
2. Wherever possible, simplify and reduce the number of forms; link forms to essential workflow; 

improve form usability; eliminate all non-essential data elements and duplication. 
 
Projected Date for Completing Objective: 12/2012    

How will success/completion be determined (what are the metrics)?  
Manual and electronic peer review audits will validate form standardization, form filing standardization, 
assess ease of use, user compliance and form data quality. 
 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 

When will 
the step be 
completed

? 

Completed
? 

Develop standing committee that will review/approve all new forms for 
Homes-wide use. 

07/2010 Started, but 
waiting for 
Ew-VHIS 
vendor 

Identify forms variance and vendor standards. 12/2010  

Analyze forms variance and determine common data elements to be 
combined into a standardized format either manual or electronic. 

02/2011  

Align paper and electronic forms prior to Ew-VHIS implementation. 09/2011  

Standardize forms and form filing in all eight homes. 12/2012  

Validate form use compliance and form (filled in) data quality 06/2013  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
The transitional Business Process Reengineering (BPR) committee is starting to address the form 
standardization processes. This committee links Homes Division with the Ew-VHIS team. The 
standardization of forms will be an ongoing process, which will be partly dependent upon an effective 
implementation of the new EW-VHIS, as well as, adequate oversight processes and resources to 
maintain forms alignment. The EW-VHIS is nearing the end of the vendor evaluation / selection phase. 
Once the vendor is selected, a review of their documentation tools will be reviewed and assessed for 
standardized implementation. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 

# 3.0  
Strategy: 

Develop, Align and Manage Best Programs and Practices and Validate their Effectiveness to ensure 
that anticipated benefits in patient care are realized.  

Owners: Cheryl Franzi, Jean Ismail, Lynn Scott 

Objective Statement:   The Homes Division will maintain, develop and align high-benefit-and-quality 
programs and practices to meet the needs of the residents, fulfill regulatory requirements and, in licensed 
care, achieve Five-Star quality ratings. 
 
Projected Date for Completing Objective: January 2013 and ongoing 

How will success/completion be determined (what are the metrics)? Measurements for success will 
include tracking and comparing licensing survey success or deficiencies, star ratings (achieve a minimum 
of 4 stars in each of 6 homes with SNF/ICF by 2014), quality / best practice program measure, standards 
compliance and peer review audits, maintaining staffing standards, performing fiscal impact assessments 
to measure comparative program cost efficiency and analyzing resident satisfaction survey scores. Areas 
that need correction will be addressed by management, QA and linked back to education. 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed
? 

Define the specific metrics for CDVA’s culture change initiative. 10-2010  
Define potential programs and productivity models for program staffing. 12-2010  
Implement operational Governing Body for all Homes for program oversight 12-2010  
Develop standard peer review / survey preparation teams in each Home 
that will perform an internal survey and report results once each year. 
This has been delayed due to budget / staff constraints and opening new 
Homes 

02-2011 
03-2011 

 

Define staffing standards and draft BCP to align staffing in the homes. 07-2012  
Standardize program policies and procedures prior to opening the Fresno 
and Redding Homes. 

10-2012  

Standardize program review and analysis through automated quality data 
collection. 

01-2013  

Continue to evaluate need for program modification and new program 
development. 

Ongoing  

Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 Established Best Practices Committee. 
 Continue to coordinate standards compliance employees and reports. 
 Established Homes Operations Group meetings to link the Homes for program assessment. 
 Implemented a trial peer review team to assess challenges and readiness—survey Barstow. 
 Established a policy committee to review policy’s that will drive program operations. 
 The Homes are providing weekly and monthly progress reports. 
 
 Implementing new Homes-to-HQ reporting policy. 
 Operations Group meetings are starting to produce program alignment in policies, education and in 
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admissions. 
 Developing a Homes-Wide Governing Body for the continuity of programs, plans and authority.  
 Education on culture change is ongoing as a foundation element for program development. 
 NP practice standards are being implemented in GLAVC—which could be used to improve care in all 

Homes. 
 Developing standards and tools for internal peer review processes. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
# 4.0 

Strategy:    Standardize reimbursement processes (charges, coding, billing, denial follow-up, 
electronic processes, reporting, analysis, etc).  Capture all appropriate reimbursements from Medicare, 
Medi-Cal, VA, private insurance, etc.  Validate electronic processes.  Maximize programs and outside 
medical contracts for value and benefits to residents. 
 
Owner: Ed Bielski 
 
Objective Statement:  All Homes will follow accurate, uniform practices and procedures for medical 
billing and reimbursement. 
 
Projected Date for Completing Objective: January 2014    

How will success/completion be determined (what are the metrics)?  Monitor and analyze problem 
areas and deficiencies, review: periodic reports, charging reports, denial reports; Aged Cash Reports, 
Payer Mix Report, also analyze by payer, facility, level of care, Patient Per day (ppd) cost and 
reimbursement by Home and level of care.  Evaluate: Chargemaster Updates, Third Party Billing, Per 
Diem, CALSTARS Reports deficiencies. Goal: Improve reimbursements by 10% in 10/11 over 11/12. 
 

 
  
Plan of Action                                                                                        Timeline          Progress 

What interim steps are necessary to implement/reach 
objective? 

When will 
the step be 
completed? 

Completed?

Prepare and review delinquent fee reports and take appropriate 
action to rectify 

Monthly started 

Conduct Training/Workshops on Insurance Basics and Revenue 
Enhancement in each Home 

Quarterly started 

Prepare Profit/loss Analysis Annually 8-2010 started 

Develop policies and procedures to maximize Medi-Cal and Dual 
Eligibility enrollment in order to save the Homes premium costs 

12-2010  

Develop Uniform Pharmacy Billing system wide 07-2011  
Implement Third Party Insurer contracting for services provided at 
the Veterans Homes 

01-2012  

Maximize VA per diem payments by increasing  number of > 70% 
SC connected Veterans in the Homes 

07-2012  

Complete standardization of all Billing Practices 01-2014  
 
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 Prepare monthly revenue trend reports. 
 Recouped $5.7 million in retro per diem payments from the VA. 
 Completed draft of Evidence of Resident Coverage for all Veterans Homes.  This will begin 

the process of creating a standard resident benefit package for all Homes. 
 Resolved Medicare/Medi-Cal NPI/Billing issue resulting in liens being dropped against the 

Department; resumed positive remittance and recoupment of funds in excess of the amount 
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originally owed.   
 Drafted resident fee policy; set process in motion for recoupment of delinquent member fees. 
 Provide onsite training on Part A billing and restarted Barstow’s billing cycle.  
 
 Starting monthly revenue billing cycle meetings in August.  
 Starting a process to implement Medicare part D and private insurance billing for medications 

at Yountville. 
 Starting a process to eventually implement system-wide pharmacy billing 
 Set goal to increase revenue by 10% in FY 10/11 
 Ensure BPR and estate recovery and medical billing flows function in Ew-VHIS. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
# 5.0 

Strategy: 

Staffing and Productivity Analysis: Define staffing, productivity and patient/resident acuity standards. 
Develop audit controls to ensure that employees and departments meet the standards and stay cost 
effective. 
 
Owner: Cheryl Franzi / Greg Harless 
 

Objective Statement:   

Assess current CDVA staffing, productivity and resident acuity standards and compare these standards 
with community standards.  Based on this assessment, develop standards which will be applied to the 
Homes.  

Develop and implement control features (e.g., computer assisted staffing modules, acuity measurement 
tools). 

Projected Date for Completing Objective: June 2012. 

How will success/completion be determined (what are the metrics)?  
Agreement and publication of Homes-wide standards, specific to departments. 
Ability to identify and rebalance staffing and productivity variances from standards within a timely manner. 

  

 
 
Plan of Action Timeline 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed
? 

Implement nurse scheduling software—pilot at Yountville 09-2010  
Define current staffing by classification and level of care for each of 6 
homes 

12-2010  

Define level of care parameters by resident function 07-2011  
Get agreement on level of care parameters by all stake holders (from 
admissions staff, rehab staff to physicians) 

09-2011  

Research staffing program for long term care in prisons of the State of 
California 

10-2011  

Research staffing program for residential care provided to developmentally 
disabled adults in the State of California  

11-2011  

Research staffing productivity tools common to the industry for feasibility of 
use in a continuing care community 

12-2011  

Identify regulation that informs requirements for staff by type and quantity to 
level of care 

02-2012  

Identify industry standard that informs requirement for staff by type and 
quantity to level of care 

02-2012  

Define productivity for staffing to workload and to resident acuity.   03-2012  
Develop tools and audit controls for staffing standards and productivity. 04-2012  
Develop BCP to align staffing standards. 06-2012  
Implement controls and develop reports. 07-2013  
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Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
 Provided the training for implementing nurse staffing software in Yountville. 
 Defining the staffing / program variance between the homes (25% complete) to start to improve 

staffing decisions and alignment. 
 Developed a quarterly SNF staffing ratio report. 
 
 Piloting the nurse staffing software in Yountville and then implement in the other Homes. 
 Starting on staffing and program variance analysis. 
 Will develop tools for the mock survey team to survey staff and observationally assess staffing 

productivity. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
# 6.0 

Strategy: 

Standardize Education:  Develop and implement enterprise-wide standards for education content, 
delivery, and learning. Validate the results. 
 
Owner: Greg Harless 
 
Objective Statement:   
Reorganized education as a Homes-wide, technology-assisted program with greater employee access to 
knowledge and skill development opportunities. This will include: 

 Curriculum standards will be established for all job classifications. 

 Staff at all Homes will be aware of, and in compliance with, all training required by regulations. 

 Fully implement on-line computer assisted education program (Silverchair) in all Homes. Full 
implementation includes: 

o Full development of comprehensive library of on-line and classroom courses. 

o Electronic tracking of all computer and classroom based education.  

 

Projected Date for Completing Objective:  January 2013     
How will success/completion be determined (what are the metrics)? 

 There will be no deficiencies/citations from regulatory agencies related to staff training. 

 Silverchair will be used by all employees. 

 90% of all employees will routinely complete monthly on-line classes as assigned. 

 Performance metrics (80% correct response to pass each course). 

 Supervisors will use annual job performance reviews to assess past coursework and future training 
needs. 

 Each Home and department will track/document all educational offerings. Program reports will be 
evaluated by Homes and HQ management to determine course completion percentage, training 
effectiveness / benefits (survey and QA success), training gaps, time and resource allocation and 
costs. 

 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed
? 

Monitor/report compliance with mandatory training (minimally accepted 90% 
compliance by Home). 

09/2010 Partial 

Define baseline educational program performances at each Home and set 
goals. 

11/2010  

Develop a standard training calendar that meets all training requirements 
for all Homes. 

01/2011  



Homes Division: Stan / Lynn 8/23/2010 14 

Link education to MDS data and quality reports. 09/2011  
Incorporate Ew-VHIS training into Silverchair. 01/2012  
Demonstrate test competencies for CDVA clinical staff. 12/2012  
All educational offerings will be documented utilizing Silverchair 01/2013  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
 Starting 07-01-2010, the education leads at each Home report to HQ. The goal will be to improve 

education standards across the Homes and to leverage training resources. 
 Silverchair has been implemented in all Homes with monthly reports available for review. 
 Course compliance percentages are still below 90%, in part, to computer access issues for many 

staff—working to develop training areas to overcome this obstacle. 
 Educators are being trained on how to develop class for inclusion in Silverchair library. 
 Developing EW-Education annual calendar of mandatory classes to be given via computer assisted 

education program. 
 Standardized reporting of compliance has been implemented. Will continue to work with 

administrative staff to obtain compliance. 
 Multiple meetings of the EW-Education Group have resulted in the creation of an education draft of 

required system training. Awaiting a final format of the draft.  When complete it will be forwarded to all 
staff for further refinement. 

 Silverchair on-line training calendar created for calendar year 2010 and being utilized by all Homes. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
# 7.0 

Strategy: 

Information Integrity: Develop audit controls to ensure that essential system-wide information (electronic 
and hardcopy) is accurate, verifiable, meaningful and appropriately accessible and helps to improve the 
quality of care and to achieve the Five-Stars CMS rating. 
 
Owner: Lynn Scott 
 
Objective Statements: 
1) Develop and track metrics that identify opportunities to improve quality of care/services. 
2) Develop a process that employs subject matter experts in health care and reimbursement processes, 

quality improvement and policy and education to collect and analyze data, develop plans of 
improvement, and monitor success of newly implemented interventions. Specific staff will be assigned 
as “team leads” for specific subjects under evaluation. 

3) Develop metrics and procedures to validate Homes-wide information integrity and link gaps back to 
education. 

4) Identify and measure performance improvement that results from improved information integrity. 
 

Projected Date for Completing Objective: June 30, 2012   

How will success/completion be determined (what are the metrics)? 
Completion of an “Information Audit Control Program” procedure manual, audit processes and audit 
teams by 06/30/2012. This will be part of peer review; it will establish and assess metrics on the integrity 
and standardization of:  
1) Clinical documentation and coding. 
2) The availability of monthly clinical reimbursements tracking reports—includes reimbursement 

feedback to clinical staff. 
3) Monthly best practices and program reports. 
4) The availability and usefulness of clinical and management reports on information integrity. 

  
Outcome measures related to changes in procedures, efficiency, reimbursements and report accuracy will 
be tracked as changes are made to identify possible opportunities for further improvement. 
 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed
? 

Each manager will develop an initiative work group between HQ and the 
Homes to focus on developing specific audit controls. The managers will 
report to the operations group. Areas to include: policy, process alignment, 
best practices and programs, reimbursements and revenue, staffing and 
productivity and education. 

10-2010 partial 

Each manager will work with their group to develop their chapter of the 
Information Audit Control manual and the specific audit processes. 

12-2010  

Audit managers will work with Ew-VHIS team to, as far as possible, 
incorporate and automate audit controls into the information system. 

03-2011  
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The manual will be reviewed and approved by the Operations Group. 06-2011  
The audit and control processes will be evaluated over 12 months and 
modified as needed. Statistical reports will be developed and directly 
derived from actual workflow and documentation. 

03-2012  

The reports will focus on opportunities for improvement and will be 
integrated into educational processes and quality programs to ensure Five 
Star quality of patient / resident care. 

06-2012  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Implemented the “Homes Operations Group” management committee. AGPA has been hired who will 
help coordinate and track progress on the Homes Division’s strategic initiatives and audit processes (this 
has been delayed; the AGPA is out on WC). 
All strategic initiatives have been assigned to the respective HQ managers. 
 
Working to ensure that, as the Ew-VHIS is developed and implemented, systems and resources will in 
place to assess and ensure data accuracy, information integrity, develop reports and management 
knowledge, which will lead to successful decisions and actions. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
# 7.1 

 
Strategy: 

Division Information Integrity: Develop audit controls to ensure that essential system-wide information 
(electronic and hardcopy) is accurate, verifiable, meaningful and appropriately accessible and helps to 
improve the quality of care and to achieve the Five-Stars CMS rating. 
 
Owner: Venus Andrade 
 
Objective Statement:   
Maintain full HIPAA Compliance 
1. Have in place internal, set of policies and procedures, standardized training and a mechanism to 

monitor compliance. 
2. Protect resident’s/veterans medical records and other personal, sensitive and confidential 

information. Promote HIPAA Awareness; standardize policies and procedures to meet regulatory, 
new federal & state laws. 

3. Implement an enterprise-wide privacy & security training program in Silverchair. 
4. Have a fully functional and informative HIPAA web site. 
5. Maintain security and access while in transition to a paperless electronic health record environment. 
 
Projected Date for Completing Objective: 07-2013    

How will success/completion be determined (what are the metrics)?  
1. Survey success—free of HIPAA violations. 
2. HIPAA Compliance Officer performs onsite security assessment at each Home at least annually. 
3. Annual CalOHII Audits—with a follow up compliance report. 
4. Each Home will track/document all HIPAA training in Silverchair. HQ will review master training logs 

for compliance. 
5. Provide Annual HIPAA Progress Report to Administration- Deputy Secretary and Assistant Deputy 

Secretary, Veterans Homes, and Deputy Secretary, Administration. 
6. Quarterly consult with Deputy Secretary, Legal Affairs to review significant Privacy Law or Regulation 

changes. 
7. Verify compliance with quarterly video conf. with CalOHII, HQ and the Homes HIPAA Team members 

to address concerns, breaches, policy, regs, and new privacy/security legislation. 
 
 
 
Plan of Action Timeline Progress 
 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

 
Develop a five year plan to address additional Federal HIPAA requirements 
over the next five years. Address the changes the HITECH Act made to the 
HIPAA Privacy and Security Rules 
o expand BA contract language to reflect new HITECH Act privacy & 

security provisions  

 
09-2010 

 
 

11-2010 

 
ongoing 
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o enforcement provisions 
o new federal breach reporting requirements 
o privacy requirements-accounting for treatment, payment & health care 

operations 
o meaningful use of electronic health records provisions of the HITECH 

Act 
Include all new HIPAA security policies into policy-tech.   

09-2010  
 

 
Train all staff at HQ and satellite offices using CDVA computer based 
HIPAA training tool. I track all training and send out certificates. 

12-2010  

CalPSAB Committee to review policies and guidance for: 
o Governing Entity and the ARRA Funding Opportunity Application (FOA) 
o California’s draft of the Health Information Exchange (HIE) Operational 

Plan. 

o HITECH and Business Associates 

o Breach Response Plans  

o Breach Notification – Complying with multiple different requirements. 

01-2011  

 
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
 
All HIPAA training at the VHC’s is available in Silverchair. Home’s compliance is being tracked (currently 
at 63% compliance) and reports are available for OHII audit. Working to develop the legal Chart of Record 
for RCFE, DOM and SNF. 
Standardized HIPAA policies and procedures to meet regulatory, new federal & state laws. 
Improving HIPAA web site and continue training. 
Red Flags issue has been researched with Legal and resolved. The rule only pertains to financial 
institutions or healthcare providers that require payment at time of service. 
Business Associate- existing contract language are being reviewed and developed by CalOHII policy 
review team.    
Working with the CalOHII Privacy Task Group- A Statewide effort to define how health care providers can 
demonstrate "meaningful use" of electronic health records, as well as the final rule on EHR standards and 
certification criteria, 5010, HITECH, PPACA, ICD-10, etc. 
Resident’s medical records and other personal and confidential information are, to date, successfully 
being protected. 
HIPAA compliance is monitored by onsite visit in all Homes. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  George Flores, Ron Brand 
Strategy:  Increase overall market share in area of veterans loans  
Working Title: Marketing 
Objective Statement: Increase loan portfolio through marketing, turn times, and retention. 
Projected Date for Completing Objective: June 2011 

How will success/completion be determined (what are the metrics)?  
 Increase Awareness of the Program by maintaining and expanding marketing 
 Utilization of the program by veterans will increase by 10% 
 Industry partners will recommend CalVet Home Loans to their veterans clients 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Continue the program of personal contacts through phone calls, and 
attendance and participating in industry and veterans events 

Monthly  

2) Continue to purchase, develop, distribute and publish advertisements in 
support of loan products 

Monthly  

3) Generate Free Media stories and press Monthly  
4) Utilize customer survey tool to improve awareness and customer service.  
Survey’s to be used to provide feedback from all CalVet’s customers.  
Customers include Veteran’s, Brokers, Real Estate Agents and other 
agencies who can help promote the CalVet loan programs. 

Ongoing  

5) Monitor federal legislation regarding 25 year limit – HR 2319   Ongoing  
6) Work with Operation Welcome Home to educate veterans regarding the 
loan program 

January 1, 
2010 

 

7) Design comparison chart for prospective borrowers comparing the loan 
programs along with traditional Conventional financing to highlight the 
benefits of our programs. 

March 1, 
2010 

 

8)Contract backup printer for ongoing print needs not covered by State 
Printer.  Documentation is critical to the mission of serving our customers. 
Printed information must be delivered in a timely manner when dealing with 
changes to our programs and guidelines.  We need the ability to provide 
this documentation when the State Printer cannot meet our deadlines. 

 Feburary 
2011 

 

9) Create and maintain databases of target markets/industry partners 
(Veterans, Realtors, Brokers and other Real Estate Professionals)  

     June 
2011 

 

10) Revise and re-launch the On-line application process      June 
2011 

 

11) Improve and correct the CalVet Home Loan Website.  To be rolled out 
inconjunction with the new Mitas processing system in 2011. 

 December 
2011 

 

12) Implement a social media program   (delayed)  
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Media Program delayed until Department determines format. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  George Flores, Gary Bonin, Rita Almanza, Linda Rose Gullion 
Strategy:  Increase overall market share in area of veterans loans  
Working Title: Training and Procedure Development 
 
Objective Statement: Increase loan portfolio through marketing, turn times, and retention. 

Projected Date for Completing Objective: January 2011 

How will success/completion be determined (what are the metrics)?  
 Standardization of current desk procedures that streamline processes 
 Develop process to monitor and review staff performance 
 Continue to centralize processes where efficiencies can be achieved. 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

1) Train all staff in standardization processes Ongoing  
2) Create weekly reports for management and staff to monitor 
production and customer service.  Implement weekly contact with 
customer. 

October 2010  

3) Develop standardize worksheets for Loan Processing Unit to 
standardize review process at each step in a file review. 

December 2010  

4) Standardize District Office and Central Loan Processing Unit desk 
procedures to processes to streamline and create efficiencies. 

January 2011  

5) Complete time study to develop policy on minimum standards for 
staff production 

January 2011  

6) Centralize Home Improvement Loans to Loan Processing Unit in 
Sacramento to improve quality and efficiency. 

April 2011  

7) Update and Standardize desk procedures for Home Improvement 
Loans 

March 2011  

8) Streamline technology updates.  Develop monthly program for 
system updates to IT department.  Updates to system to be rolled out 
prior to the following month.  Create designated employees to submit 
and monitor the update process. 

October 2012  

9)Technology training on new processing system to be completed in 
phases.  Beginning in Jan. 2011 Mitas to begin training user group, QC 
and Processing Managers on 2011 rollout.  Original training and testing 
for new system to be provided by Mitas.  Complete system rollout to all 
processing personnel to be completed by Jan. 2012.  Trainers for 2012 
rollout will be the testing user group, QC and processing Management. 

January 2011  
January 2012 
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10) Standardized training on processing worksheets and procedure to 
be provided by Processing Managers.  Training to begin with rollout of 
new worksheets for processing unit in Jan. 2011. 

Ongoing  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  George Flores, District Office Managers 
Strategy: Increase overall market share in area of veterans loans 
Working Title: District Office “In-Reach” 
Objective Statement: Increase loan portfolio through marketing, turn times, and retention. 
Projected Date for Completing Objective: June 2012 

How will success/completion be determined (what are the metrics)?  
 Retain Current Contract Holders  
 Increase number of Home Loans and Home Improvement loans in the portfolio  
 Loan portfolio will not drop below 10,000 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Servicing staff to refer all deed and demand payoff requests to the 
District Offices  

September 
30, 2010 

 

2) District Offices to develop marketing plan to reach out to  current contract 
holders to sell ancillary products and the home improvement loans on a 
weekly basis.   

 January 
2011 

 

3) Develop training program to be delivered Statewide to all District Offices 
to sell the fiscal soundness of the program to encourage CalVet contract 
holders to remain with the program.  (Portfolio retention) 

 March 2011  

4) Research and establish ancillary products adding value to loan product 
by end of fiscal year 2011/2012 

2011/2012  

   

   

   

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Eric Tiche, Bond Manager 
Strategy:  Increase overall market share in area of veterans loans 
Working Title: Bond Finance and Investment 
Objective Statement: Maintain rates below market to increase loan portfolio 
Projected Date for Completing Objective: Ongoing 

How will success/completion be determined (what are the metrics)? 
 Successful bond sales at rates lower than outside market loan rates. 
 Warehousing of loans increases rate of return for monies not in new contracts vs. SMIF rate. 
 Outside funding opportunities increase loan funding availability. 
 New legislation improves overall program operations. 
 Revenue or GO bond ratings are increased. 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Review comparable sales Weekly  
2) Review Refunding opportunities  Monthly  
3) Review new bond money issuance opportunities Monthly  
4) Provide data to rating agencies regarding portfolio/REO Monthly  
5) Maintain QMB reimbursement account funding Monthly  
6) Maintain QVMB reimbursement account funding Monthly  
7) Look into variable rate / swap opportunities Quarterly  
8) Update previous legislation Semi-

annually 
 

9) Propose new legislation Semi-
annually 

 

10) Perform rating agency presentations Annually  
11) Review outside liquidity provider opportunities  Fall 2010  
12) Zero balance account legislation (GO payment method)  AB2651 Fall 2010  
13) Apply for PMIB loan Fall 2010  
14) Apply to CDLAC for Revenue funds When 

needed 
 

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
No opportunities for swaps at this time.  
Closed a bond sale on 6/29/10 including refunding and new money issuance 
Received ratings upgrades from two of the three ratings agencies and the third may issue an upgrade 
soon. 
Possible application to CDLAC in the Fall to go with other refunding opportunities. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  George Flores, District Office Managers 
Strategy:  Increase overall market share in area of veterans loans 
Working Title: District Office Efficiency 
Objective Statement: Review District Office (DO) structure for volume/income stream to evaluate 
efficiencies. 
Projected Date for Completing Objective:  Spring 2011 

How will success/completion be determined (what are the metrics)?  
 Develop District Office Reports to Focus on gaps and training needs 
 Relocate to District Office’s Proper Locations to better serve Veteran populations 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Develop comparison reports for all District Office’s that consider the 
Veteran population in the DO’s geographical area.  

Monthly  

2) Produce profitability reports for management review. Monthly  
3) Consolidate offices where feasible.  Dec 2010  
4) Move offices to areas with largest Veteran populations.  Dec 2010  
5) Require District Offices to provide weekly production and preapproval 
reports to the Supervising Property Agent in Sacramento. 

 February 
2011 

 

6) Right size office staffing. Reduce staffing to appropriate levels.  Spring 2011  
7) Centralize management of district office. (Management for consistency to 
come from headquarters.)  

Spring 2011  

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Eric Tiche, Bond Manager 
Strategy:  Increase overall market share in area of veterans loans 
Working Title: New Program Opportunities 
Objective Statement: Create additional loan programs to better serve California’s veteran population by 
exploring the market for unique lending opportunities. 
Projected Date for Completing Objective: June 2013 

How will success/completion be determined (what are the metrics)?  
 New loan programs in place 
 Total loan portfolio increased across all programs 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Develop Procedures for each program prior to implementation Ongoing  
2) Identify funding sources for different programs Ongoing  
3) Ensure appropriate legislation is enacted for appropriate programs Ongoing  
4) Outside loan Refinance capability – HR 2756 December 

2011 
 

5) Schedule roundtable discussions with CalVet upper management to 
discuss new product review and analysis process.  To include all options for 
new product development. 

December 
2011 

 

6) Make contact and bring in subject matter experts to begin discussions on 
partnering with Industry Leaders for new product development. 

March 2012  

7) Home Equity Line of Credit product. Look into partnership with credit 
industry. (Create favorable terms for Veterans)  

June 2012  

8) Research a Reverse Mortgage product for Veterans. (Partner with 
reverse mortgage industry)  

June 2012  

9) Owner occupied 4-plex legislation – AB2087  December 
2012 

 

10) Auto Loans – Partner with Auto industry. (Create favorable terms for 
Veterans)  

June 2013  

11) Multifamily housing June 2013  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
No progress in Washington on bill HR 2756 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  George Flores, District Office Managers 
Strategy:  Manage the program in a fiscally responsible manner 
Working Title: Right Size Division 
Objective Statement: Manage Operational and Administrative Expenses to make District Offices, Farm 
and Home Division, and support units more cost effective. 
Projected Date for Completing Objective: December 31, 2011 

How will success/completion be determined (what are the metrics)?  
 Restructure the District Offices so they are More Cost Effective 
 Staff will be appropriate to service loan needs of veterans population of that District 
 Farm and Home Division Units are adequately “Right Sized”. 
 Farm and Home Support Units are adequately “Right Sized”. 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Hire marketing field representatives with experience in lending for work 
with District Offices. 

(on hold)  

2) Consider the use of Permanent Intermittent Time Staff at District Offices. June 30, 
2010 

 

3) Outline specific requirements for production output as part of job 
requirement at each District Office. 

January 1, 
2011 

 

4) Build reporting to monitor workflow to ensure appropriate time usage for 
each function within Farm and Home Division. 

Spring 2011  

5) Develop a formal staff share plan between Headquarters Units to cover 
critical functions when production is high to reduce need for extra staff 
inside Farm and Home Division. 

Spring 2011  

6) Create work flow analysis evaluation for each unit.  Spring 2011  
7) Obtain complete District Office evaluations of staffing and experience 
levels to determine what offices and staff can support the centralized 
processing unit in times of high volume.   

Summer 
2011 

 

8) Draft evaluation report outlining staffing levels and work flow based on 
evaluations.  

Fall 2011  

9) Submit final evaluation report to Finance Steering Committee for 
consideration and review.  

December 
31, 2011 

 

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Use of Permanent Part Time Staff was deemed not feasible. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division:  Farm and Home Purchases 
Managers responsible:  Rita Almanza, Bill Nolan 
Strategy:  Manage the program in a fiscally responsible manner 
Working Title: REO/Foreclosure 
Objective Statement: Reduce and control delinquencies and foreclosure inventory to levels below FHA, 
and at par with VA. 
Projected Date for Completing Objective:  Ongoing   

How will success/completion be determined (what are the metrics)?  
 Each quarter, compare the CalVet 30, 60 and 90 day lates and foreclosure/REO inventory 

against the data provided in the National Delinquency Survey provided quarterly by the Mortgage 
Bankers Association. 

 Maintain delinquencies and foreclosure/REO inventory levels below FHA and at par with VA 9 out 
of 12 months rolling.   

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective?  
When will 

the step be 
completed? 

Completed? 

1) Maintain staffing levels at one Property Agent for every 90 accounts 
delinquent 60 days or more and one Property Agent for every 45 accounts 
in foreclosure/REO inventory.  Also maintain Program Technicians at a level 
of one for every two Property Agents. 

Ongoing  

2) Develop a principal modification program for highest risk borrowers. October 1, 
2010 

 

3) Integrate the VA HAMP program for the benefit of CalVet contract 
holders.  

November 
1, 2010 

 

4) Enhance the 30 day delinquency call plan November 
1, 2010 

 

5) Update Title 12 to eliminate the need for a newspaper advertisement and 
modify the bid period to decrease REO holding time.   

January 1, 
2011 

 

   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Eric Tiche, Bond Manager 
Strategy:  Manage the program in a fiscally responsible manner 
Working Title: Cash Management 
Objective Statement: Maintain Bond Portfolio to optimize arbitrage yield. 
Projected Date for Completing Objective: Ongoing 

How will success/completion be determined (what are the metrics)?  
 Debt service payments made promptly 
 Excess revenues channeled into cash savings opportunities 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Calculate future debt service Monthly  
2) Transfer funds when necessary Monthly  
3) Cash management Monthly  
4) Look for savings opportunities such as bond calls and refundings Quarterly  
5) Actual loss reporting for arbitrage yield Annually  
   

   

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
10/1/10 will be the last October debt service payment and all remaining debt service payments will be in 
June and December. 
Possible refunding in the Fall. 
Special redemption bond calls are anticipated on September 1, 2010. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
Division: Farm and Home Purchases 
Managers responsible:  Glen Rimbey, George Flores, Rita Almanza 
Strategy:  Manage the program in a fiscally responsible manner 
Working Title: FHA Approval 
Objective Statement: Obtain FHA approval and begin issuance of FHA backed mortgages 
Projected Date for Completing Objective:  Winter 2014 

How will success/completion be determined (what are the metrics)?  
 CalVet offers FHA loan products to borrowers. 
 Issuance of FHA CHUMS ID to CalVet Underwriters. 
 Address borrower benefit issues in using FHA, VA, and CalVet Home Loans 
 Establish program with industry partners to offer flexible pricing and compensation for CALVET 

programs. 
 CalVet enters into the Direct Endorsement Pre-Closing Test Case process to obtain full and 

unconditional DE Approval 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Modify process and procedures based upon FHA Santa Ana HOC loan 
review findings 

Ongoing  

2) FHA introductory training (3 day class) from Santa Ana Homeownership 
center 

June 
2010 

 

3) FHA approval of CalVet Contract of Sale Fall 2010  
4) Identify FHA underwriter, processor and closer candidates Fall 2010  
5) Obtain FHA underwriter, processor and closer training for candidates Winter 

2010/11 
 

6) Obtain FHA CHUMS ID for FHA underwriting staff Winter 
2010/11 

 

7) Begin 50 test case process for automatic approval status Spring 2011  
8) Begin marketing FHA program to industry partners Spring 2011  
9) Transition CV97 to a portfolio product used by exception or for business-
based decisions 

Fall 2011  

10) Restructure main product offerings to FHA, VA, CalVet 80/20  Fall 2011  
11) Create an FHA team to originate, process, underwrite and ship pre-
closing packages  

Winter 2011  

12) Establish process and procedures within the division Winter 2011  
13) Complete required number of approved Pre-Closing Test Cases 2011/2012  
14) Establish incentive program similar to a servicing-release premium or 
yield spread premium. 

Winter 2014  

15) Establish a rotation list of preferred partners on CalVet website. Winter 2014  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Item 2 is going to be dropped, since the Feds have no budget for this training.  
Item 3: the response from our Law Division to FHA is complete and will hopefully be sent this week.  
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Glen Rimbey, Janet Iwata 
Strategy:  Manage the program in a fiscally responsible manner 
Working Title: Regulation and Legal Compliance 
Objective Statement: Ensure compliance with Federal, State and Local Laws related to loan production 
Projected Date for Completing Objective: Ongoing 

How will success/completion be determined (what are the metrics)?  
 Issuance of periodic reports to Senior Management.   
 On going credit policy communication throughout the Division 
 Implementation of targeted training 
 Successful registration in NMLS for SAFE Act Licensing Requirements 
 Implementation of additional loan programs. 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Starting January 1, 2011, Monitor portfolio performance and loan activity 
trends then adjust credit policy to mitigate unnecessary risk. 

Ongoing  

2) Design a targeted course plan for staff. Will establish once we have a list 
of employees that passed the SAFE Licensing Test.  Target date Jan. 1, 
2011 

Ongoing  

3) Continue information sessions to provide exposure to potential SAFE Act 
testing topics. 

Ongoing  

4) Identify and schedule appropriate personnel to SAFE Act educational 
requirements. Need results of SAFE Test, target date Jan. 1, 2011 

Ongoing  

5) Continually enhance the targeted training plan. Ongoing  
6) Explore information training session as needed for potential new CalVet 
Loan programs. 

Ongoing  

7) Review regulatory and industry guidelines to suggest, receive and 
manage program changes in the QC Unit. 

Dec. 2010  

8) Implement procedures to communicate credit policy and revisions as 
needed.  
 

Dec. 2010  

9) Quality Control to establish a schedule for ongoing Safe Act continuing 
education requirements.  Schedule to include new hires required to be 
licensed in processing departments. 

January 
2011 

 

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
QC team is reviewing business processes and procedures as well as conducting trial loan reviews. 
The updated training plan has been approved by Jim, and was forwarded to Personnel.   
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible: George Flores, Rita Almanza, Glen Rimbey, Janet Iwata, Gary Bonin, Linda 
Rose-Gullion  
Strategy:  Manage the program in a fiscally responsible manner 
Working Title: Document and Data Compliance 
Objective Statement: Ensure compliance with Federal, State and Local Laws related to loan production 
Projected Date for Completing Objective: Spring 2012 – Updates Ongoing  

How will success/completion be determined (what are the metrics)?  
 Data integrity and forms within MITAS are compliant with laws and regulations  

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Establish document controls to ensure usage of current version of 
disclosures, forms and documents. Monitor compliance through Quality 
Control Unit. 

Winter 2010 
& ongoing 

 

2) Establish tracking status controls to ensure accuracy of system data. 
Monitor compliance through Quality Control Unit. 

Winter 2010 
& ongoing 

 

3) Establish data integrity controls to ensure adequacy and accuracy of 
system data. Monitor compliance through Quality Control Unit. 

Winter 2010 
& ongoing 

 

4) Program functionality into the software to automate audit of compliance-
related processes 

Spring2012 
& ongoing 

 

5) Develop system management tools to monitor production, audit 
compliance-related processes and customer service. 

Spring 2012  

   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Mitas improvements in process. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division:  Farm and Home Purchases 
Managers responsible:  Glen Rimbey, Janet Iwata 
Strategy:  Manage the program in a fiscally responsible manner 
Working Title: Contracts and Consultants 
Objective Statement: Ensure that we are monitoring the use of consultants/contractors 
Projected Date for Completing Objective:  Ongoing   

How will success/completion be determined (what are the metrics)?  
 Complete a list the consultants/contractor with the date their contracts expire, with extensions  
 Start RFPs early – sufficient time for all approvals 
 Establish contract evaluation criteria  

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective?  
When will 

the step be 
completed? 

Completed? 

1) Review the list confirming end of contracts – possible extensions  Monthly  
2) Prepare a list of Consultants with expiration dates Annually   
3) Evaluation contractual compliance  Annually  
4) Prepare Contract Evaluation criteria   July 2010   
   
   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Tracking list of our current contractors is completed.  We are in the process of establishing evaluation 
criteria for each of our contractors.   
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  All Managers 
Strategy:  Improve Overall Customer and Support Services 
Working Title: Operations and Desk Procedure Manuals 
Objective Statement:  Update and centralize governing documents including desk procedures, 
Operations manuals and all other instructional documents. 
Projected Date for Completing Objective: April 2011 

How will success/completion be determined (what are the metrics)?  
 Existence of electronics documents in place available to staff and managers along with a process 

to update regularly.  

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Ensure accuracy of Application Package Process, Forms and Documents 
found on the CV website in conjunction with Mitas. 

December 
2010 

 

2) Partner with Documentation Preparation Company to produce standard 
lending industry documents with compliance support to insure accuracy of 
lending documentation. (Under contract with Harland documentation 
company to provide standard industry documents.) 

December 
2010 

 

3) Ensure updated Operations/Desk Procedure Manual drafts delivered by 
Dec. 31, 2010 for review. 

March 2011  

4) Management approval of revised Operations/Desk Procedure Manual by 
March 30, 2011 

March 30, 
2011 

 

5) Management to ensure staff uses modified Operations Manual April 1, 2011  
6) Designate a Farm and Home employee responsible to maintain all Desk 
Procedures/Operations Manual in a central repository and manage 
subsequent updates. Location to be determined and acquired by Quality 
Control Unit. 

 June 2011  

   

   

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Selected firm to provide e-docs. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Glen Rimbey, Janet Iwata 
Strategy:  Improve Overall Customer and Support Services 
Working Title: Staff Training and Development 
Objective Statement: Establish a revised training plan and scheduled training sessions in order to have 
a well trained staff that can make loans and deliver the appropriate service to our Veterans.   
Projected Date for Completing Objective: December 2011 – Continuing Annually   

How will success/completion be determined (what are the metrics)?  
 Establish a training plan  
 Establish group events to transfer knowledge from each section  
 Cross train divisions, depending on needs 

 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Assess the needs for training – compliance (To be established by QC 
Unit monthly audits which will identify gaps to establish training needs.) 

March 2011 
(then 

annually) 

 

2) Establish the appropriate training to fill the needs July 2011 
(then 

annually)  

 

3) Assess the needs for cross training July 2011  
4) Establish possible cross training plan  Dec 2011  
   

   

   

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Cross training in process with four additional staff in the Escrow Unit.. 
All-Regs training in process. 
The contract for 20 hours of SAFE training is in the process.   
Most of the training needs will be in order to keep CalVet compliant with Federal Regulations. We have 
staff in the Quality Control Unit monitoring federal legislation.   
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Rita Almanza, George Flores 
Strategy:  Improve overall customer and support services 
Working Title: Automation and Technology 
Objective Statement: Enhance services to our customers through automation and technology 
Projected Date for Completing Objective: Spring 2013 

How will success/completion be determined (what are the metrics)?  
 New MITAS Origination System developed with F&H staff 
 Expand EFT Program to allow for more flexibility with loan payments 
 Offer additional loan payment options over the telephone and internet 
 Implement processes and procedures to to place 11,000 existing paper files and all new loan files 

into electronic imaging accessible from desktop PCs. 
 Revisit services of a tax servicing agency to process tax payments to the counties  

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Provide ongoing training for current and new users Ongoing  
2) Determine staffing, products required and process to implement imaging 
project. 

Apr 2010  

3) Begin imaging of existing portfolio files and Pre-Approval documents Sept 2010  
4) Gather information from vendors offering telephone and internet payment 
services 

September 
2010 

 

5) Establish a super-user group across HQ Units to provide feedback for 
improvements and implementation of updated processes 

Oct 2010  

6) Begin imaging of new loan documents Nov 2010  
7) Work with ISD and Accounting to develop standards for potential vendors Nov 2010  
8) Begin RFP process  Nov 2010  
9) Determine if tax servicing services is cost effective Feb 2011  
10) Identify ISD support functions needed solely within the division Fall 2011  
11) Work with ISD and Accounting to establish process to expand EFT 
program 

Oct 2011  

12) Implement ISD support functions as identified Winter 2012  
13) Develop a new MITAS Loan Origination System working with MITAS 
and Farm and Home personnel 

Spring 2013  

14) Move dedicated ISD personnel to the second floor Spring 2013  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
User group delayed, implementation estimated for October 2010.  
Equipment selected for imaging, however an alternate method is being considered for process. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Rita Almanza, George Flores 
Strategy:  Improve overall customer service and support services 
Working Title: Automated Underwriting, E-Notary, and Creditors Rights 
Objective Statement: Enhance services to our customers through automation and technology 
Projected Date for Completing Objective: Winter 2014 

How will success/completion be determined (what are the metrics)?  
 Established plan for automated underwriting and processing system. 
 Improved application to funding turn-times 
 Establish a contract with a private law firm to provide unlawful detainers, relief from bankruptcy 

and other department legal needs when time constraints prevent or restrict in-house assistance. 
 Electronic notary policies and procedures in place and operational 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

1) Monitor Secretary of State legislation and website for updates 
regarding e-notary within CA 

Ongoing  

2) Establish subject matter expert team to work closely with vendor 
and IT department to establish requirements for system for 
automated underwriting and processing system  

May 31, 2010  

3) Develop a cost benefit analysis of a creditors rights attorney and 
submit to Sr. management for review 

Oct 1, 2010  

4) If the proposal for a creditors rights attorney is approved, develop 
an action plan to implement  

Nov 2010  

5) Begin RFP process for automated underwriting and processing 
system 

January 31st, 
2011 

 

6) Establish process and procedures with ISD and Accounting for 
automated underwriting and processing system 

October  
2011 

 

7) Establish process and procedures with Farm and Home for 
automated underwriting and processing system 

October 2011  

8) Research e-notary hardware and software requirements Winter 2013  
9) Partner with ISD and ISO to determine feasibility of e-notary Winter 2013  
10) Establish process and procedure for Farm and Home that 
includes electronic mail document delivery upon e-notary availability 

Winter 2014  

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Underwriting and processing system will not be bid out as we are working with a current contractor, 
MITAS with these issues. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Rita Almanza, Linda Rose Gullion 
Strategy:  Improve overall customer service and support services 
Working Title: E-Fax and Electronic Funds Transfer 
Objective Statement: Enhance services to our customers through automation and technology including 
capability to transfer funds and modernization of incoming fax service. 
Projected Date for Completing Objective: Summer 2013 

How will success/completion be determined (what are the metrics)?  
 Electronic funding capability available for 80% of loan closing and 50% of payoffs  
 E-Fax server in place to allow agents and other staff to receive   incoming faxes and distribute to 

electronic imaging system..  

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Monitor update to Vendor database (Accounting Module) to include 
wiring information as needed 

Ongoing  

2) Monitor Accounting Unit’s readiness to process same day settlements Ongoing  
3) Develop research team to research e-fax delivery systems January, 

2011 
 

4) Determine available processes with Controller and Department of 
Finance 

Spring 2011  

5) Identify need for legislation or establish existing authority as adequate Spring 2012  
6) Research 5 to 6 e-fax delivery systems and get RFP’s on 3. July 1st, 

2012 
 

7) Research need for a new process for CV working closely with the 
Department of Finance to authorize same-day settlement methodology 

Summer 
2012 

 

8) Install and train staff on chosen e-fax system January, 
2013 

 

9) Commence electronic funds transfer Summer 
2013 

 

10) Establish an appropriate account to issue same-day settlement 
electronic funds transfers 

Winter 2013  

11) Establish process and procedures within the Escrow Unit Winter 2013  
12) Obtain wiring information and then update Title – Escrow Holder 
databases (Origination Module) 

Winter 2013 
& ongoing 

 

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Rita Almanza, George Flores, Glen Rimbey  
Strategy:  Improved staff effectiveness 
Working Title: Update Job Classifications 
Objective Statement: Objective: Update job classifications to better reflect responsibility levels and pay 
levels-match compare to Department of Housing & Community Development (HCD) and California 
Housing Finance Agency (CalHFA). 
Projected Date for Completing: June 30, 2011 

How will success/completion be determined (what are the metrics)?  
 Partner with our Human Resources Department (HR) and the Secretary/Under Secretary to 

interact with the Department of Personnel Administration (DPA). 
 Investigate existing classification models.  

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Adopt a Principal Property Agent classification as program level 
management (currently Supervising PAs).  

December 
2010 

 

2) Modify Supervising Property Agent classification level to unit managers 
(currently Senior PAs). 

December 
2010 

 

3) Modify Senior Property Agent to a non-supervisory classification similar 
to HCD/CalHFA to establish appropriate compensation for lead agent or 
special projects position. 

December 
2010 

 

4) Adopt Finance Assistant, Associate, Specialist, Officer classification 
series for Bond Finance and Investment Unit (from CalHFA). 

December 
2010 

 

5) Designate HR and F&H liaison to assure progress and provide status 
from both arenas.  

June 30, 
2011 

 

6) Schedule regular meetings with the Secretary/Under Secretary to update 
status. 

June 30, 
2011 

 

7) Establish a team of subject matter experts from Farm & Home Purchases 
to update the classification Specifications and Minimum Qualifications. 

June 30, 
2011 

 

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Waiting for HR to give information on classifications. 
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California Department of Veterans Affairs 
Strategic Goals Implementation Plan 

Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  All Managers 
Strategy:  Improved staff effectiveness 
Working Title: Staffing Needs 
Objective Statement: CalVet staffing swill be based on financial justification and business needs based 
on volume in each unit.  Develop a program to set unit staffing based on actual documented needs. 
Projected Date for Completing Objective: Fall 2011 

How will success/completion be determined (what are the metrics)?  
 Develop detailed staffing needs assessments to determine proper staffing levels in each unit 

based on number of accounts, number of loans being made, number of delinquencies, etc.  
 Quarterly adjustments made by Division Chief based on volume, inventory, along with sound 

judgment. . 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will 

the step be 
completed? 

Completed? 

1) Assess present and future staffing needs in each unit November 
2010 

 

2) Determine critical metrics in each unit that will determine staffing levels November 
2010 

 

3) Publish staffing criteria and establish methods to transition staff as 
economic measures change 

March 2011  

4) Conduct management reviews and adjust staffing as needed Quarterly 
after March 

2011 

 

5) Build ISD reporting to represent changes in the business and staffing 
status 

Fall 2011  

   
   
   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Staffing reviews in progress. 
Staffing Metrics being established. 
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Worksheet 
 
Division: Farm and Home Purchases 
Managers responsible:  Rita Almanza, George Flores, Glen Rimbey, Eric Tiche 
Strategy:  Improved staff effectiveness 
Working Title: Hiring 
Objective Statement: Select candidates more qualified with experience in the lending industry.  
Projected Date for Completing Objective: January 31st,  2011 

How will success/completion be determined (what are the metrics)?  
 New hires showing specific experience in the area of lending. 

 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

1) Develop detail plans for hiring staff with specific lending industry 
experience. 

November 30th, 
2010 

(on hold) 

 

2) Create employment team to review and update exams and 
interview questions to meet requirement of hiring experienced 
technicians and agents for Farm and Home. 

May 31st, 2010 
(on hold) 

 

3) Employment team to identify potential retirement trends to 
establish hiring needs. 

January 1st,  
2011 

(on hold) 

 

   
   

   

   

   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
On hold due to review of POP’s budget. 
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8/23/2010 

California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Legislation Division 
 
Strategy:  Ensure the policy objectives of the department are met through legislative action by providing 
exceptional advice, guidance and advocacy when developing legislative proposals and responding to 
legislative inquiries. 
 
Objective Statement: Through legislative advocacy and communication, provide members of the 
legislature with information about the department and its main policy objectives which lead to successful 
implementation of positive legislative proposals and working with our community partners such as 
Veteran Service Organizations we will solicit ideas for legislative proposals. 

Projected Date for Completing Objective: The success of those proposals that are submitted to the 
legislature will be measured at the end of each annual legislative session.  So far this year, we have 
successfully shepherded legislation for the Farm and Home Loan Division. 

How will success/completion be determined (what are the metrics)? Success will be determined by 
the number of proposals that are approved by the Governor’s Office for submission to the Legislature and 
the number of those proposals that are ultimately approved and signed into to law.  We are seeking a 
success rate of 75 percent to 90 percent. 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Work with the Divisions on Legislative priorities Annually   
Seek ideas from community partners September  
Review Ideas 1 Oct 

annually 
 

Prepare proposals to send to GO 1 Nov 
annually 

 

Find Authors for approved ideas Mid-Jan  
Prepare for hearings with analysis On going  
Prepare Enrolled Bill Reports for GO as needed On going  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
The primary objective for this unit will be to strongly advocate for the veterans of this 
state and help improve the delivery of services to those veterans. 
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Division: Communications Division 
 
Strategy:  Tell the story of the department and its role in the delivery of services and advocacy for those 
services to veterans in California by providing advice, guidance and advocacy when developing media 
and outreach strategies for programs and divisions. 
 
Objective Statement: Through partnerships with community groups, veteran service organizations and 
the media, we will provide a clear picture of the challenges and successes of today’s veterans in 
California. 
Projected Date for Completing Objective: As this is and should be an on-going effort there is an on-
going deadline for completion dependent upon the issue or event.  For example, the dedications of the 
new homes and the on-going development of the All Hands Meetings and Operation Welcome Home. 

How will success/completion be determined (what are the metrics)? Success will be measured by 
the number and type of news articles that are published either in Newspapers, magazines or on-line and 
the number of reports filed on television and radio.  We should get at least one article and news report 
published for each event or news item. 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Assign event coordinator – This person would be responsible for planning 
the event. 

At least 120 
days out 

X 

Set date for event – Lock in the dates to begin logistic planning 120 days out X 
Form planning committee – include field staff if needed and logics 
coordinator 

120-90 days 
out 

X 

Determine needs – for equipment, sound systems, stage, etc. 90 days X 
Media strategy – Develop outreach and advisory strategy and develop 
information/background needed 

90-60 days X 

Scheduling Requests – If Governor to be invited or other dignitaries 
determine who and when to send invites 

90 days X 

Event Logistics – finalize details, chairs, sound, lightings, photographers, 
etc. 

30 days X 

Pre-media – prepare media advisories and press kits 15 days  X 
Send out advisories – Invite media and do pre-event notifications and 
interviews 

7-1days X 

Finalize agenda and participants – finalize the program 7 days X 
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
In the long-range planning for this effort the department should see greater 
understanding from our constituency groups of what our department’s role is in the 
continuum of providing veterans with the services and benefits they have earned by 
serving in the military. 
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Division: Communications Division 
 
Strategy: Develop and implement a dynamic web presence for the department that will attract readers 
and capitalize on new technologies. 
 
Objective Statement: Provide exceptional advice, guidance and design when developing and 
maintaining the Department’s Internet Website. 

Projected Date for Completing Objective: The Development of the website was completed by early 
January 2010, however, as with any website it must be continually maintained and updated and changed 
in order to remain dynamic and relevant to our constituency groups. 

How will success/completion be determined (what are the metrics)? The successful implementation 
of changes and maintenance of the department two websites and the consolidation of information on one 
“web-based portal” the veterans website – www.veterans.ca.gov  Additionally, we will update and check 
the websites utilization through on-line surveys. 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Maintain information on the current websites On-going  
Update information On-going  
Utilize new technologies and resources such as social networks On-going  
Work with OCIO  1 Dec 09  
Maintain and update standards and policies for web content 1 June 10  
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Our web designer and content manager and the Governance Committee have been will 
review and maintain content on the Department’s Website and making changes as 
needed.  Up coming efforts will be the complete the move of hosting the department’s 
webpage to an in-house server, it is currently out-sourced.  This should take place 
shortly after the start of the new fiscal year.  This move will help with the implementation 
of a “content management program” which should help ensure outdated information is 
removed and updated quickly. 
 

 

http://www.veterans.ca.gov/�
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Plan of Action Worksheet 
 

 
Division: Communications Division 
 
Strategy:  Tell the story of the department and its role in the delivery of services and advocacy for those 
services to veterans in California by providing advice, guidance and advocacy when developing media 
and outreach strategies for programs and divisions. 
 
Objective Statement: Re-establish a Departmental Newsletter and advise divisions with their divisional 
newsletters. Produce and exceptional and information packed newsletter that will be sent to our core 
customer groups and interested parties such as veterans service organizations, residents in our state 
veterans homes, staff, legislators, media and non-profits organizations that help veterans. 
Projected Date for Completing Objective: This is and on-going project that needs to be refocused to 
capitalize on the use of new services such as social networking and electronic list-serve tools to better 
penetrate the market with our story.  Additionally, staff will help divisional staff if they produce specific 
newsletters for their specific areas. 

How will success/completion be determined (what are the metrics)? Newsletters are produced in a 
timely manner and include information that is useful to our constituency groups and customers.  Design 
and production advice is provided in a timely manner to divisions.  As these newsletters will continue to 
be published there will be on-going deadlines. 

 
 
Plan of Action Timeline Progress 

What interim steps are necessary to implement/reach objective? 
When will the 

step be 
completed? 

Completed? 

Collect information and photos for stories – remind regional office, 
district offices and each home to submit stories and ideas to the newsletter 
editor 

60-15 days 
out 

 

Review and Edit articles  15 days out  
Provide articles and photos/graphics to graphic artist 15-10 days 

out 
 

Review mock-up of newsletter 7-3 days  
Finalize edits on mock-up 3-1 day  
Publish Newsletter on line and via print First of the 

month 
 

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, resource 
impacts, etc) 
Due to the fact that the communications staff was involved with the production of 
several major events over the last six months the production of a departmental 
newsletter has been sidetracked.  It is our intent to begin the production of a 
departmental newsletter by September with the input from the various divisional 
newsletters that are produced.  There is a need to establish a system that can be run 
nearly on automatic so as to not have the production of the newsletters derailed by 
outside events such as the ground breakings, openings, and Kick-off events. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 

 
Division: Capital Assets and Facility Maintenance 
 
Strategy: Provide exceptional customer service that enables the programs to attain their goals. 
Assist Veterans Homes Division in attaining/maintaining a five star rating.  
 
Goal Statement: Advance the development of the design-build process for Fresno and Redding to 
complete construction no later than January 2012 for Redding and March 2012 for Fresno. 
Projected Date for Meeting Goal: January 2012 and April 2012   
How will success/completion be determined (what are the metrics)?  Project closeout 
 
Plan of Action 
What interim steps are necessary to attain goal?   When will they 

be completed? 

Completed? 

See attached project schedule, major milestones include:   
   
Obtain Conditional Grant Approval for both projects September 

2010 
 

Continued refinement of design of both projects Ongoing  
Obtain 100% design Drawings both Projects Dec. 31, 2010  
Obtain Official Grant Approval March 2011  
Manage construction activities to ensure construction timelines 
are met. 

Ongoing  

Construction Ends January  2012 
& April 2012 

 

Manage close out activities, punch list items, requested changes 
etc. 

April  2012 & 
July 2012 

 

   
   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
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Plan of Action Worksheet 
 
Division: Capital Assets and Facility Maintenance 
 
Strategy: Expand the use of the USDVA Cemetery Grant Program that will assist the Veterans 
Services Division in attaining their goals. 
 
Objective: Continue working with local communities to facilitate the development of the 
California Central Coast Veterans Cemetery at Fort Ord.  Start internal processes to place an 
appropriation in the 2010-11 budget cycle with a potential completion in early 2014. 
Projected Date for Meeting Goal:   Early 2014 
How will success/completion be determined (what are the metrics)? Completion of project 
 
Plan of Action 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed
? 

   
   
COBCP/Budget Package Dec 2010 In 

Process 
Sale of endowment property (by City of Seaside) TBD  
Annual Report  June 2010  
SCO Certification July 2010  
Preliminary Plans completed TBD  
Working Drawing Completed TBD  
Construction Begins TBD  
Construction Completed 2014  
   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
 

 Fort Ord Community currently working on preliminary infrastructure planning with the use of funds 
provided by the Office of Economic Adjustment (OEA). 

 

 Working with FOR A to establish an MOU for the transfer of funds for a required budget package. 
 

2 



California Department of Veterans Affairs 
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Plan of Action Worksheet 
 
Division: Capital Assets and Facility Maintenance 
 
Strategy: Expand the use of the USDVA Cemetery Grant Program that will assist the Veterans 
Services Division in attaining their goals. 
 
Objective: Obtain State Cemetery Grant for expansion of columbarium at NCVC.  Move 
preliminary plans and working drawings process for a scheduled completion of summer 2011. 
Projected Date for Meeting Goal: December 2011 
How will success/completion be determined (what are the metrics)? Project closeout 
 
Plan of Action 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed
? 

Complete Preliminary Plans Sept 2010  
Consult with NCA Oct. 2009 Ongoing
Complete Working Drawings Dec 2010  
Consult with NCA Jan 2010  
Obtain construction bids April 2011  
Submit final application June 2011  
Award Contract May 2011  
Complete construction December 

2011 
 

   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
 

 
 Deferral request forward to USDVA for FY 2011 April 2010. 

 
 Current timelines for plans drawings and construction TBD 

 
 Currently awaiting budget approval FY 2010-11 for required authority to proceed. 
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Business Plan 

Plan of Action Worksheet 
 
Division: Capital Assets and Facility Maintenance 
 
Strategy: Provide exceptional customer service that enables the programs to attain their goals. 
Assist Veterans Homes Division in attaining/maintaining a five star rating. 
 
Objective: Maximize the use of a department wide five year plan of special repairs and deferred 
maintenance projects for the Department.  Establish a prioritization schema for the use of the 
$1.1M in deferred maintenance funding to ensure the most effective use of those funds in the 
Homes. 
Projected Date for Meeting Goal:   Ongoing 
How will success/completion be determined (what are the metrics)? Establishment of a 
special repair/deferred maintenance process and plan, approved by the Veteran Home Division 
Executive Staff. 
 
Plan of Action 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed? 

Ongoing monitoring of special repair and deferred maintenance funds. Completed 
and  

ongoing 

Completed 
and  

ongoing 
Establishment and monitoring of an ongoing unfunded list. Completed 

and  
ongoing  

Completed 
and  

ongoing  
Include the new homes Lancaster Ventura and WLA into the deferred 
Maintenance Program 

May 
2011 

 

Request Additional Maintenance Funds to address the increase of 
Veterans Homes to the system 

May 
2011 

 

   
   
   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 

 
 

 Homes currently on track for annual utilization of 1.1 million deferred maintenance. 
 

 Ongoing unfunded list currently being established. 
 
 New Homes to be brought into the process in FY 2011/12 
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Plan of Action Worksheet 
 
Division: Capital Assets and Facility Maintenance 
 
Strategy: Fully utilize the USDVA Construction Grant Program for the construction or 
renovation of the States Veterans Homes 
 
Objective: Maximize the use USDVA State Veteran Home Construction grants to offset costs in 
the completion of major construction projects at the Homes. 
Projected Date for Meeting Goal: July 2011 – 2014  
How will success/completion be determined (what are the metrics)? Consistent utilization of 
the USVA construction grant program and high priority project approval by USVA.  
 
Plan of Action 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed? 

Consistently review current project priorities and current pre application cost 
submitted to the USVA.  

Completed Ongoing 

Establish a five year plan annually for the department to include major and 
minor capital outlay projects. Ensure the five year plan is consistent with 
USVA regulation and priorities. 

Completed Refer to 
five yr plan

Establish a local five year plan budget cycle, department wide that includes all 
veteran’s homes priorities for the BY and BY +4 priorities.  

Completed Refer to 
five yr plan 

Ensure the pre-applications of high priority projects or newly identified 
projects are forwarded to the USVA for consideration within the appropriate 
budget year. Ensure that all application forms and USVA requirements are met 
in a timely fashion. 

Ongoing  Ongoing 

Annual Monitoring of USVA priorities to ensure appropriate funding and form 
submittals, and deferral requests of projects is conducted accurately. 

Ongoing  Ongoing 

   
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 

 
 New homes that are soon activated (WLA, Ventura, Lancaster) must be brought in line with the annual five 

year plan cycle (2012/13). Fresno and Redding homes to be brought into the five year planning cycle FY 
2013/14. 

 
 The five year plan must be aligned with the department’s strategic plan as well as the department’s mission 

and vision.  
 

 The COBCP proposals within the plan must also meet with USVA requirements. Costs and estimates must 
be reviewed and monitored frequently. 

 
 Five Year Capital Outlay plan annually submitted to Department of Finance by July 1st.  For current status 

please refer to the five year plan. 
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Division: Capital Assets and Facility Maintenance 
 
Strategy: Increase the use of “Green” or energy efficient technologies within CDVA owned 
facilities. 
 
Objective: Maximize the use energy efficient technology whenever possible in the design and 
construction of new homes, renovation of existing homes or capital repairs projects with the state 
Veterans homes.  
Projected Date for Meeting Goal:  June 2011  
How will success/completion be determined (what are the metrics)?   
 
Plan of Action 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed? 

Implementation of the feasibility analysis and development of site specifics at 
Yountville. 

Dec 
 2010 

In 
Process 

Evaluation of additional veterans Homes for the use of fuel cell 
technology 

Ongoing In Process

Identification of potential Fuel Cell opportunities  Dec. 2010  
Implementation of fuel cell opportunities June 2011  
Evaluation of the additional veterans homes to be done when appropriate. June 2011  
   
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 

Site visit conducted by to determine feasibility of fuel cell technology (co-generation) on the grounds 
of Yountville. 
 
Considerations include the following: 
 

 Citing of a feasability review 
 

 Technical evaluation such as water supply and wastewater supply to the facility. 
 

 Site consideration based on current building codes. 
 

 Economic feasibility. 
 

All items are currently under evaluation with DGS, Capital Assets and the contractor. The              
analysis will be completed within six months time. Further evaluation of the additional homes to be 
done when appropriate. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
 
Division:  Financial Services Division 
 
Strategy: Assist Veteran Homes & CDVA programs in the efforts to increase revenues and 
reimbursements.   
 
Objective 1:   Establish a program review and evaluation function to set benchmarks and 
identify improvements that will increase efficiencies, revenues and reimbursements. 
 
Projected Date for Meeting Goal:  January  2011 and ongoing. 
   
How will success/completion be determined (what are the metrics)?  
 
Plan of Action 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed
? 

Identify resources to establish the Program Evaluation function. January 2011 No 
Benchmark how current $$ are being received and utilized. 
 

June 2011 No 

In conjunction with the Cost Accounting Office, establish a base to 
measure the cost of care provided by each of the Veterans Homes. 
 

January 2012 No 

Identify improvements that will increase efficiencies, revenues and 
reimbursements. 

December 
2011 – June 

2015 

No 

Provide semi-annual update/reports to CDVA management & appropriate 
stakeholders on progress/benchmarks/improvements. 

June 30, 2011 
– June 2015 

No 

Develop, establish, revise and implement policies and procedures/internal 
business practices. 
 

June 2012-
June 2015 

No 

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
5-Year Goal 
 

1 
2010/2011-2014/2015 
July 15 2010 
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Business Plan 

Plan of Action Worksheet 
 
 
Division:  Financial Services Division 
 
Strategy: Provide exceptional customer service that enables the programs to attain their goals.  
      Assist veterans homes in attaining/maintaining a 5-Star Rating. 
 
Objective 2:   Cost Accounting staff will prepare the cost reports which are currently being 
completed by a contractor.   
 
Projected Date for Meeting Goal:  June 2012 
   
How will success/completion be determined (what are the metrics)?  
 
Plan of Action 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed
? 

Prepare/process contract for contractor to provide training and assistance 
with submittal of 2010 and 2011 fiscal year reports. 

June 2010 Yes 

Identify resources for obtaining the training. (To be provided by current 
contractor and outside sources.) 
 

December 
2011 

No 

Schedule regular monthly meetings with staff and stakeholders.  
Meetings will be held during the 2nd week of each month. 
 

Ongoing No 

Develop and implement policies and procedures/internal business 
practices. 
 

June 2012 No 

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
Current Contractor has agreed to provide the necessary training and assist Cost Accounting staff with 
the submission of the mandatory costs reports through the 2011 calendar year. 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 

Division:  Financial Services Division 
 
Strategy: Provide efficient service that enables HQ programs and the Veterans Homes to meet 
their goals of providing quality services and care to the veterans and their families that utilize 
CDVA’s services. 
 
Objective 3:  The programs within FSD will provide cross-training (within their functional 
areas) to staff in acquisitions and contracts; accounting; cost and systems accounting; medical 
billing; and budgeting. 
 
Projected Date for Meeting Goal:  June 2012 and Ongoing 
How will success/completion be determined (what are the metrics)?  
 
Plan of Action 
What interim steps are necessary to attain goal?   When will they be 

completed? 

Completed
? 

Develop a plan to provide cross training (timelines of who will 
participate and specific tasks/projects identified for training). 

September 2010 No 

Identify coaches/mentors for cross-training. Sept/Oct 2010 No 
Have monthly meetings with staff to discuss progress, changes, 
adjustments, feedback.   

January 2012 & 
Ongoing 

No 

Obtain customer feedback on changes/improvements (if any) in 
FSD functional areas. 

June 2012 No 

Evaluate progress   June 2012 No 
 
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
As not to disrupt the day to day activities, consideration will be given to providing cross-training to 2 
staff at a time.   
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Business Plan 

Plan of Action Worksheet 
 

Division:  Financial Services Division 
 
Strategy: Provide efficient financial services that enable the programs to attain their goals. 
 
Objective 4:  Implement the State’s Fi$Cal Financial System    
Projected Date for Meeting Goal: July 2014/2015  
How will success/completion be determined (what are the metrics)?  
 
Plan of Action 
What interim steps are necessary to attain goal?   When will they be 

completed? 

Completed
? 

Identify CDVA Subject Matter Experts (IT, & Accounting) May 2010 Yes 
Identify CDVA systems that will interface with the Fi$Cal System June 2010 Yes 
Participate in the development of the system documentation and 
requirements. 

January 2013 No 

Train CDVA staff of Fi$Cal System. January 2014-
December 2014 

No 

Implement Fi$Cal System. January 2014-
December 2014 

No 

Evaluate, Provide feedback. Calendar Year 2015 No 
 
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
2- 5 Year goal.  CDVA is participating Bi-Monthly with Fi$Cal project staff in the development of 
system documentation and requirements. 
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Business Plan 

Plan of Action Worksheet 
 

Division:  Financial Services Division 
 
Strategy: Provide exceptional customer service that enables the programs to attain their goals. 
 
Objective 5:  Define the business needs for Accounting, Billing, Budgeting, Purchasing, 
Contracting and Cost Accounting in relation to the implementation the EW-VHIS. 
 
 
Projected Date for Meeting Goal: June 2011 
How will success/completion be determined (what are the metrics)?  
 
 
Plan of Action 
What interim steps are necessary to attain goal?   When will they 

be completed? 

Completed
? 

Identify Integrated Process Team (IPT)/Subject Matter Experts July 2010 Yes 
Develop a Financial IPT Charter August 2010 No 
Determine the information needed for the various financial functions. December 2010 No 
Identify CDVA systems that will interface with the EW-VHIS 
System  

January 2011 No 

Determine the roles of EW-VHIS vs. CalStars/Fi$Cal October –January 
2011 

No 

Document Business Needs/Processes for FSD functions. January 2011 – 
December 2011  

No 

Provide Training to FSD Staff. 2011 Calendar 
Year 

No 

 
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
The overall process of achieving this goal and implementing business procedures is contingent upon 
the implementation of the EW-VHIS. 
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Division:  Financial Services Division 
 
Strategy: Provide exceptional customer service that enables the programs to attain their goals. 
 
Objective 6:  The headquarters Accounting Office will provide assistance to the Farm and Home 
Division to facilitate the implementation of wire transfers and electronic payments from veterans 
with a Cal Vet home loan. 
 
Projected Date for Meeting Goal: Fiscal Year 2011/2012  
How will success/completion be determined (what are the metrics)?  
 
Plan of Action 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed
? 

Designate a staff person for the assignment. July 2009 Yes 
Participate in the working groups to develop an action plan, policies and 
procedures. 

September 
2010 

No 

Obtain appropriate external input and approvals on policies and 
procedures for implementation. 

October 2010 No 

Revise, develop and implement internal business processes as necessary.  December 
2010 

No 

 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
Accounting has identified staff to work on this project with Farm & Home.  Farm & Home has 
currently taken the lead in convening working groups to develop an action plan and the policies and 
procedures. 
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division        
 
Strategy 1: Optimize operational efficiencies to better support programs  
 
Objective 1: Capture and maintain complete operational workload staffing 
Projected Date for Meeting Goal: July 31, 2011 
How will success/completion be determined (what are the metrics?) 
 Completed operational workload matrix which identifies all current on-going activities 
 Completed operational workload matrix which identifies all current resources with work estimates 
 Efficiency plan is completed and distributed 
 
Assigned To:  PMO - Sandy 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Identify, analyze, and document current operational 
workload for ISD staff 

N/A June 2010 

a. Identify current operational workload being performed 
by ISD staff 

N/A June 2010 

b. Assign resources to operational activities  N/A June 2010 
c. Resource work estimates N/A June 2010 
d. Annual review of operational workload and resource 

activities 
N/A Ongoing 

2. Determine ISD resource capacity January 2011  
a. Analyze current workload baseline January 2011  
b. Determine ISD resource availability January 2011  

3. Develop recommendations for increasing efficiencies in 
resource capacity 

March 2011  

a. Draft recommendations March 2011  
b. Approve recommendations April 2011  
c. Implement recommendations April 2011  

4. Implement efficiency plan June 2011  
a. Provide overview of plan to managers and staff May 2011  
b. Distribute plan May 2011  
c. Ensure activities and tasks identified in the plan are 

being performed 
July 2011  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division  
      
Strategy 1: Optimize operational efficiencies to better support programs 
 
Objective 2: Establish asset management capability 
Projected Date for Meeting Goal: January 31, 2012 
How will success/completion be determined (what are the metrics?) 
 Track complete lifecycle of hardware and software assets 
 Assign assets to customers, locations, departments, and rooms 
 Consolidation of inventory 
 Generate reports 
 Software compliance 
 Refresh plans prepared for Fiscal years 2012 through 2015 
 
Assigned To:  Denny 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Select asset management tool January 2011  
a. Define functional requirements September 2010  
b. Perform market survey using Gartner Group November 2010  
c. Select best valued asset management tool January 2011  

2. Implement and utilize tool October 2011  
a. Procure asset management tool March 2011  
b. Deploy and test asset management tool September 2011  
c. Implement asset management tool October 2011  

3. Refresh plan January 2012  
a. Develop strategy to use asset management tool to 

assist in developing annual refresh plans 
August 2011  

b. Develop draft refresh plan for 2012/2013 November 2011  
c. Develop refresh plans for 2012 through 2015 January 2012  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division       
 
Strategy 1: Optimize operational efficiencies to better support programs 
 
Objective 3: Analyze first two objectives for optimization opportunities 
Projected Date for Meeting Goal:  June 30, 2009 
How will success/completion be determined (what are the metrics?) 
 Information released in accordance to the OCIO requirements 
 
Assigned To:  EA Vincent 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Build Technical Reference Model (TRM) n/a June 2009 
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division     
    
Strategy 2: Strengthen security to better protect CDVA confidential and sensitive information 
 
Objective 1: Create current security, roles/responsibilities, and publish 
Projected Date for Meeting Goal:  March 31, 2011 
How will success/completion be determined (what are the metrics?) 
 Agency Information Security Office (AISO) to review,  research, update, and publish IT policies to 

reflect current business practices and align with directives from the State Information Security 
Office, CALOHII, and applicable government code by March 31, 2011 

 CDVA-wide distribution, review, and acknowledgement by all employees and stakeholders with 
network/email access  by March 31, 2011 

 Publish documents on CDVA Intranet by March 31, 2011 
 
Assigned To:  Thys 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Review current CDVA IT policies August 2010  
2. Research recommended IT Policy set to align with CDVA 

business practices,  regulations, and OCIO/OIS directives 
September 2010  

a. Determine policies scope September 2010  
b. Vet recommended policy set through AIO September 2010  

3. Conduct Business Impact Analysis (BIA) October 2010  
a. Interview Stakeholders, “key” employees October 2010  
b. Determine “core” business impact, including 

regulatory and privacy elements 
October 2010  

c. Address “core” business activities affected by policy October 2010  
4. Draft “new” initial policies, Update “current” policies November 2010  
5. Issue policies to ISD Management for review November 2010  
6. Distribute policies to Stakeholder “boards” for review January 2011  
7. Receive comments and recommended revisions January 2011  
8. Incorporate comments into “revised drafts” January 2011  
9. Draft “revised” policies February 2011  
10. Redistribute policies to ISD and Executive Management 

Teams for approval 
February 2011  

11. Gain approval by both groups February 2011  
12. Distribute CDVA-wide (Intranet, Silver Chair (Vet Homes) March 2011  
13. Publish approved policies on CDVA Intranet March 2011  
14. Receive signed copies for compliance March 2011  
15. Input signed copies into IT Security Policy Tracking 

Database 
March 2011 Ongoing/MNO 
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division        
 
Strategy 2: Strengthen security to better protect CDVA confidential and sensitive information 
 
Objective 2: Improve Information Security Training Program 
Projected Date for Meeting Goal:  October 31, 2012 
How will success/completion be determined (what are the metrics?) 
 Review and revise training content to align with current technology and compliance directives 

e.g., State ISO, CALOHI (HIPAA) by October 31, 2012 
 
Assigned To:  Thys 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Review current on-line Information Security Training May 2011  
2. Conduct training needs assessment July 2011  
3. Identify CDVA Information security training needs  September 2011  
4. Create training to address #2 October 2012  

a. Develop project plan and schedule October 2012  
b. Obtain Application Development resources October 2012  
c. Determine Application Development framework i.e., 

.Net 
October 2012  

d. Design course content within framework October 2012  
e. Vet course contents through CDVA stakeholders October 2012  
f. Gain approval of course contents from CDVA 

stakeholders 
October 2012  

g. Determine delivery method e.g., Intranet, Silver Chair 
(Homes) 

October 2012  

h. Release training course to all applicable CDVA 
stakeholders 

October 2012  
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 Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division      
   
Strategy 2: Strengthen security to better protect CDVA confidential and sensitive information 
 
Objective 3: Enhance security architecture 
Projected Date for Meeting Goal: February 28, 2011 
How will success/completion be determined (what are the metrics?) 
 Review CDVA’s current Information Security Architecture and inventory its elements e.g., 

hardware, software, policies, and procedures by April 29, 2011 
 Utilize CDVA’s Gartner Subscription to determine appropriate size and structure for CDVA’s IT 

Security Office by April 29, 2011 
 
Assigned To:  Thys 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Create security architecture vision October 2010  
a. Develop IT Security Vision Statement October 2010  
b. Develop IT Security Mission Statement October 2010  

2. Research and review security architecture models October 2010  
3. Research and review State ISO guidance: 

Roles/Responsibilities for State ISOs, Program guidelines 
October 2010  

4. Define and determine business and application drivers November 2010  
5. Research security infrastructure components-“best 

practice” 
November 2010  

6. Review current security infrastructure elements within 
CDVA e.g., hardware, software, policies, and procedures 

November 2010  

7. Document “gaps” -  CDVA vs. State ISO and/or “best 
practice” 

December2010/ 
January 2011 

 

8. Determine which items, identified in the “gap” analysis 
apply to CDVA and enhance security posture 

January 2011  

9. Document findings February 2011  
10. Make recommendations for improvement March 2011  
11. Develop plan to implement improvements April 2011  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division        
 
Strategy 2: Strengthen security to better protect CDVA confidential and sensitive information 
 
Objective 4: Create security risk assessment and risk management process 
Projected Date for Meeting Goal: January 31, 2013 
How will success/completion be determined (what are the metrics?) 
 Determine Risk Management Objectives for CDVA and implement State of California Risk 

Management Methodology for Information Technology Systems  by January 31, 2013 
Assigned To:  Thys 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Determine risk from current security architecture and 
vision 

  

a. Adopt Risk Analysis and apply standard Risk Analysis 
Methodology as part of CDVA Enterprise Architecture 

August 2012  

2. Build risk management process   
a. Understand State of California’s Office of Information 

Security’s Risk Management Methodology 
August 2012  

b. Adopt State of California’s Office of Information 
Security’s (OIS) Risk Management Methodology 

August 2012  

c. Adopt OIS’s Risk Assessment Procedure (In Draft) August 2012  
d. Adopt OIS’s Information Asset Classification Standard 

(In Draft) 
August 2012  

3. Conduct Agency-Wide Risk Assessment January 2013  
a. Asset Identification January 2013  
b. Threat Identification and Analysis January 2013  
c. Risk Prioritization January 2013  
d. Safeguards and Controls Implementation January 2013  
e. Baseline For Risk Monitoring, Corrective Actions, and 

Program Controls 
January 2013  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division    
     
Strategy 3: Implement Enterprise Architecture to align business and technology 
 
Objective 1: Achieve level 2 
Projected Date for Meeting Goal:  December 31, 2010 
How will success/completion be determined (what are the metrics?) 
 Charter has been adopted 
 Plan has been approved  
 By-laws approved  
 EA policies, processes and procedures established  
 Validation of Business Reference Models (BRM), Technical Reference Models (TRM) and Services 

Reference Models (SRM)   
 Strategic and Implementation plans are in place 
 The successful formulation of the executive advisory board, management review board and 

identification of EA staff 
 Success is determined once EA intranet page(s) is published 
 Repository has been created 
 identification of EA staff 
Assigned To:  EA Vincent 

 
Plan of Action: 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Develop roles and responsibilities   
a.  Identify EA Team Members thru BCC  May 2010 
b. Executive Advisory Board (EAB) October 2010  
c. Management Review Board (MRB)   
d. Subject Matter Expert  (SME) November 2010  

2. Document basic IT architecture   
a. Business Reference Model   June 2009 
b. Technical Reference Model  June 2009 
c. Service Reference Model  June 2010 

3. Identify IT vision, principles, linkages to business strategies , 
baseline, and Target Architecture 

  

a.  Validate BRM, SRM, TRM Baselines  Completed 
annually  

June 2010 

b.  Implement EA Program  Ongoing 
4. Assign responsibilities   

a.  EAB  October 2010  
b.  MRB November 2010  
c.  EA Staff  December 2010  

5. Publish deliverables   
a.  Intranet page established September 2010  
b.  Repository (database) artifacts not included  December 2010  

6. Identify roles and responsibilities for IT security 
architecture 

 May 2010 

a.  Identify EA Security Architect December 2010  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division       
 
Strategy 3:  Implement Enterprise Architecture to align business and technology 
 
Objective 2: Achieve level 3 
Projected Date for Meeting Goal:  August 31, 2013 
How will success/completion be determined (what are the metrics?) 
 Gap Analysis and Migration Planning complete 
 IT goals and methods are identified  
 Business Reference Models (BRM), Technical Reference Models (TRM) and Services Reference 

Models (SRM) updated based upon most recent scans 
 EA Security Architect and standards identified and followed 
 
Assigned To:  EA Vincent 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Define architecture and communicate to IT staff and 
business management 

  

a.  Validate BRM, SRM, TRM December 2010  
b.  EA Intranet page(s)  September 2010  
c.  Presentations and Education Ongoing   

2. Publish updated architecture documents   
a.  BRM,SRM,TRM Baseline Annually per 

OCIO 
June 2010 

3. Completed IT security architecture standards and 
integrate with current business 

  

a.  Identify EA Security Architect  December 2010  
b.  Complete and publish security standards enterprise 

wide   
December 2012  

c.  Integrate and implement security standards  August 2013  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division        
 
Strategy 4: Leverage technology to improve program efficiency 
 
Objective 1: Define ISD service capability and create service catalogue 
Projected Date for Meeting Goal:  October 31, 2012 
How will success/completion be determined (what are the metrics?) 
 Completed operational workload matrix which identifies all current on-going activities 
 Completed operational workload matrix which identifies all current resources with work estimates 
 Completed matrix of current and future core competencies 
 Completed service catalogue 
 Service catalogue available to all CDVA  
 
Assigned To:  PMO - Sandy 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Identify, analyze, and document current operational 
workload for ISD staff 

N/A June 2010 

a. Identify current operational workload being performed 
by ISD staff 

N/A June 2010 

b. Assign resources to operational activities  N/A June 2010 
c. Resource work estimates N/A June 2010 
d. Annual review of operational workload and resource 

activities 
N/A Ongoing 

2. Determine ISD resource capacity January 2011  
a. Analyze current workload baseline January 2011  
b. Determine ISD resource availability January 2011  

3. Document core competencies January 2011  
a. Identify current core competencies of each staff 

person 
January 2011  

b. Identify desired future core competencies  March 2011  
c. Recommendations for increasing core competencies April 2011  
d. Approve recommendations  May 2011  
e. Implement recommendations May 2011  
f.  Re-evaluate skill levels N/A Annual 

4. Create catalogue July 2011  
a. Define ISD service offerings July 2011  
b. Identify additional services not currently offered  August 2011  
c. Design catalogue January 2012  
d. Develop catalogue July 2012  
e. Distribute catalogue September 2012  
f. Market catalogue  October 2012  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division        
 
Strategy 4: Leverage technology to improve program efficiency 
 
Objective 2: Automate manual processes using web services 
Projected Date for Meeting Goal:  September 2013 
How will success/completion be determined (what are the metrics?) 
 A Process will be Developed and Maintained that lists all manual processes and the priority for 

automating them. 
 The work plan for automating manual processes will be complete and maintained.   
 The top 2 processes using internal staff to develop, that provide customer benefit, will be 

automated. 
 
Assigned To:  Kathy 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Develop a method to identify and maintain  a list of 
processes to be automated (was formerly worded as 
Identify and prioritize processes to be automated) 

August 2011  

a. Identify SME’s to identify manual processes February 2011  
b. Define method to prioritize processes to be automated April 2011  
c. Identify and document processes to be automated July 2011  
d. Prioritize processes to be automated August 2011  
e. Maintain list of processes to be automated August 2011 

(ongoing) 
 

2. Develop the Manual Process Automation Work Plan October 2011  
a. Determine whether processes will use internal or 

external resources 
October 2011  

b. Determine technology requirements for processes October 2011  
c. Determine resources required and availability October 2011  
d. Identify Procurement Requirements October 2011  
e. Create process to develop and implement automated 

processes 
January 2012  

f. Automate Manual Processes with Internal Staff January 2013  
g. Develop and implement procurement vehicles for 

Automated Processes requiring external development 
January 2012  

h. Develop Automated Processes requiring external 
development  

May 2012  

i. Test automated processes June 2013  
j. Create Implementation Plan June 2013  
k. Implement Automated Processes September 2013  
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 Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division       
 
Strategy 4: Leverage technology to improve program efficiency 
 
Objective 3: Help desk evaluation and enhancement 
Projected Date for Meeting Goal: September 30, 2010 
How will success/completion be determined (what are the metrics?) 
 Consolidation of help desks 
 Train technician skill sets to run help desk 
 Report ticket history of user’s problems and issues 
 
Assigned To:  Denny 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Define help desk opportunities and vision November 2010  
a. Determine help desk functional requirements October 2010  
b. Develop help desk vision and strategy November 2010  

2. Gap analysis April 2011  
a. Determine help desk marketplace options using 
Gartner Group 

February 2011  

b. Document new “to be” state for help desk from “as is” March 2011  
c. Select options for best help desk tools April 2011  

3. Build plan to implement September 2011  
a.  Finalize requirements May 2011  
b. Procure help desk tools July 2011  
c. Deploy and test help desk tool August 2011  
d. Standardize and implement help desk tools September 2011  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division        
 
Strategy 5: Promote extensive use of project management, concepts, and principles 
throughout the agency 
 
Objective 1: Increase CDVA project management skill sets 
Projected Date for Meeting Goal:  July 31, 2014 
How will success/completion be determined (what are the metrics?) 
 Completed matrix identifying current skill sets 
 Completed listing of project management courses 
 Completed and approved project management handbook 
 
Assigned To:  PMO - Sandy 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Identify, analyze, and document CDVA’s current skills   
a. Develop survey to identify current skill sets within each 

program 
January 2013  

b. Develop listing of recommended project 
management courses 

April 2013  

c. Develop project management handbook of 
guidelines 

January 2014  

d. Approval of handbook March 2014  
e. Distribute handbook May 2014  
f. Market handbook June 2014  
g. Training July 2014  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division        
 
Strategy 5: Promote extensive use of project management, concepts, and principles 
throughout the agency 
 
Objective 2: Formalize project initiation 
Projected Date for Meeting Goal:  July 31, 2014 
How will success/completion be determined (what are the metrics?) 
 Documented project initiation process and standards 
 Completed training of tool 
 
Assigned To:  PMO - Sandy 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Formally document the project initiation process and 
standards 

September 2013  

a. Present concept to Management Review Board October 2013  
b. Present concept to Executive Advisory Board November 2013  

2. Implement approved project initiation process January 2014  
a. Market and mentor project managers on use of the 

tool 
July 2014  
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Administrative Services Strategic Goals Implementation Plan 
 
Division:  Information Services Division        
 
Strategy 5: Promote extensive use of project management, concepts, and principles 
throughout the agency 
 
Objective 3: Establish project oversight as a service 
Projected Date for Meeting Goal:  June 30, 2015 
How will success/completion be determined (what are the metrics?) 
 Documented scope, activities, and roles and responsibilities 
 Completed matrix detailing skill sets needed and currently lacking 
 Completed recommendations for increasing skill sets 
 Document oversight services, procedures, and roles and responsibilities 
 Plan approval and implementation 
 
Assigned To:  PMO - Sandy 

 
Plan of Action: 
 
What interim steps are necessary to attain goal? When will they be 

completed? 
Date completed 

1. Define the service proposal July 2014  
a. Define scope of project oversight  July 2014  
b. Project oversight activities July 2014  
c. Identify roles and responsibilities July 2014  

2. Identify, analyze, and document skill levels October 2014  
a. Determine skill level needed for all activities August 2014  
b. Identify and document which skills are lacking for 

each activity 
October 2014  

c. Recommendations for increasing skill levels November 2014  
d. Approve recommendations  December 2014  
e. Implement recommendations January 2015  
f. Re-evaluate skill levels N/A Annual 

3. Service Implementation Plan June 2015  
a. Document oversight services available March 2015  
b. Procedures for using oversight services March 2015  
c. Document roles and responsibilities March 2015  
d. Plan approval April 2015  
e. Implement plan June 2015  

 



 
 
 
 
 

CDVA Implementation Plan 
Plans of Action 

 
Administrative Services Division 

Human Resources Division



California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Human Resources Division 
 
Strategy: Expand training opportunities to encourage upward mobility and mentor staff in 
support of the Department’s program areas and Veterans Homes. 
 
Objective.  Facilitate “brown bag” seminars for upward mobility and to close skill gaps in 
current workforce due to anticipated attrition and retirement. 
Projected Timeframe for Meeting Goal: January 30, 2013 
How will success/completion be determined (what are the metrics)?   
 Facilitate two “brown bag” seminars annually - 1 every six months 
 Evaluate participation after first year to determine viability of program 

 
 
Plan of Action – Training / Recruitment  
What interim steps are necessary to attain goal?  When will 

they be 
completed? 

Completed? 

Survey managers and supervisors to identify possible seminar 
topics 

10/31/10  

Develop Career Ladder Power Point  1/30/11  
Seminar presentation at Headquarters 1/30/11  
Post-seminar evaluation / Asses viability / Change as needed 9/30/11  
Facilitate meetings with Homes and District Offices to relay 
expectations for implementation of seminars in their location 

1/30/12  

Monitor results / Determine viability of program 1/30/13  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

1 



California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Human Resources Division 
 
Strategy: Develop and maintain a workforce plan that is aligned with the Department’s strategic 
direction. 
 
Objective.  Assist Workforce Planning Committee by creating a workforce plan for the Human 
Resources Division (HRD) that addresses changes in personnel. 
Projected Date for Meeting Goal: June 30, 2013 
How will success/completion be determined (what are the metrics)?   
 Develop and evaluate current / future HRD workforce profile 
 Determine HRD staffing aspects that require attention 
 Develop strategies 
 Execute plan 
 Monitor and change as needed  

 
 
Plan of Action – Workforce planning committee participants (HRD) 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed? 

Analyze current HRD workforce 6/30/2011  
Project anticipated changes to HRD workforce 6/30/2011  
Evaluate workforce profile to identify staffing deficiencies within 
the HRD and potential vacancies in key leadership positions  

1/30/2012  

Develop planning strategies based on evaluation, to include 
succession planning 

1/30/2013  

Execute overall workforce plan for the HRD 6/30/2013  
Maintain plan summary for tracking purposes  ongoing  
Monitor  ongoing  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Human Resources Division 
 
Strategy: Utilize advancing technology to more effectively deliver Human Resources practices 
in support of the Department’s program areas and Veterans Homes. 

 
Objective.  Continue participation in HR Modernization’s online consortium testing to 
streamline exam processes for widely used classifications (e.g., Registered Nurse, Physician and 
Surgeon, Associate Governmental Program Analyst, Associate Information Systems Analyst, 
etc.). 
Projected Date for Meeting Goal: Ongoing 
How will success/completion be determined (what are the metrics)?   
 Three Rank Eligible List Statistical Data Collection Report 
 Three Rank Eligible List Probationary Report  

 
 
Plan of Action – Classification and Pay Unit  
What interim steps are necessary to attain goal? 
 
 

When will 
they be 

completed? 

Completed? 

Completion of data collection reports Quarterly  
Collection of probationary report data Quarterly  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Human Resources Division 

 
 
Strategy: Utilize advancing technology to more effectively deliver Human Resources practices 
in support of the Department’s program areas and Veterans Homes. 

 
Objective.  Develop expertise in the State Personnel Board’s new web-based exam and 
certification system that will allow for online testing capabilities to accelerate exam timeframes 
and list creation. 
Projected Date for Meeting Goal: June 30, 2013 
How will success/completion be determined (what are the metrics)?   
 Success to be measured by the conversion of all departmental continuous exams to allow 

for online application acceptance in the State Personnel Board’s Online Selection System 
(OSS).  

  As supported by job analysis, convert testing for mission-critical medical classifications 
to the OSS online supplemental application submission process.  

 
 
Plan of Action – Exam Unit 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed? 

Convert continuous exam announcements to OSS  9/30/2010  
Convert application acceptance to online  3/30/2011  
In coordination with Homes, identify critical testing classes / 
Review job analyses  

6/30/2011  

In coordination with Homes, update/complete analyses as 
required 

6/30/2012  

Convert supported exams to online supplemental applications 6/30/2013  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
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California Department of Veterans Affairs 
Business Plan 

Plan of Action Worksheet 
 
Division: Human Resources Division 

5 

 
Strategy: Utilize advancing technology to more effectively deliver Human Resources practices 
in support of the Department’s program areas and Veterans Homes. 
 
Objective.  Centralize the Department’s Human Resources information into an online database 
(i.e., Administrative Manual) 
Projected Date for Meeting Goal: March 30, 2014  
How will success/completion be determined (what are the metrics)?   
 Success to be measured by the percentage of HR information transferred to the online 

Administration Manual (to 100%). 
 
 
Plan of Action – Human Resources Division 
What interim steps are necessary to attain goal?   When will 

they be 
completed? 

Completed? 

Identify policies and procedures to convert 3/30/2011  
Coordinate consolidation with Homes  10/30/2011  
Review to ensure consistency in policies and procedures 
throughout department / Revise as needed 

3/30/2013  

Implement conversion 3/30/2014  
 
Progress Report (Current status, issues impacting goal attainment, changes in timelines, 
resource impacts, etc) 
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